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REQUEST FOR PROPOSALS 
 

1.0 INTRODUCTION 
 

Rancho Santa Fe Fire Protection District (District) is requesting Proposals from a qualified firm (Contractor) 

to design and install a “Turnkey” Photovoltaic System with battery storage at Rancho Santa Fe Fire 

Protection District, Fire Station 6 located at 20223 Elfin Forest Road, Elfin Forest, CA 92029. 

The “System”, as defined above, shall include any and all solar equipment including, but not limited to, 

inverters, conduits, and other equipment necessary to deliver the solar electricity to Fire Station #6. The 

scope of this project is to provide all labor, material, tools, equipment, taxes, insurances, permits, and permit 

design for the installation of a Photovoltaic System capable of generating and storing sufficient electricity 

to support Fire Station #6 24 hours a day during normal operation and during power outages. 

The District will not provide reimbursement to contractors for any costs and expenses incurred in 

connection with this Request for Proposal, including the costs of performing the feasibility analysis required 

for submission of a Proposal. 

 

 
2.0 DISTRICT BACKGROUND 

 
Rancho Santa Fe Fire Protection District is a taxpayer funded California Special District providing full- 

service fire protection and emergency medical services to the unincorporated San Diego County 

communities of Rancho Santa Fe, Fairbanks Ranch, 4-S Ranch, Del Dios, Harmony Grove, and Elfin 

Forest. The District is governed by a five member Board of Directors. The Fire Chief and staff implement 

the policies approved by the Board of Directors and handle the agency’s day-to-day operations. 

The District is committed to environmentally responsible long term energy efficiency and this project is one 

of seven potential energy projects 

 

 
3.0 SPECIAL CONSIDERATIONS 

 
3.1 PROJECT GOALS AND OBJECTIVES 

 
The intent of the District is to achieve the following goals and objectives by pursuing the installation of a 

solar power system at Fire Station 6: 

• Station #6 to provide on-site generation of clean energy with storage system operating as a single 

source that can provide power 24 hours a day. 

• To utilize ground space to effectively generate electricity using solar power systems. 
 

• To provide a battery storage system to provide overnight and emergency power for Fire Station 

#6. 

• To contract with a qualified firm (Contractor) to design and install a “turnkey” solar power system 

at Rancho Santa Fe Fire Protection District, 20223 Elfin Forest Road, Elfin Forest, CA 92029 

• To achieve the maximum utility-based energy cost avoidance through solar power generation over 

the service life of the facility. 
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• To reduce the District’s dependence of fossil fuels while improving environmental quality in San 

Diego County. 

• To educate the public about the District’s efforts to support environmental responsibility through 

investment in solar energy generation. 

3.2 Project Schedule 

 
The Contractor is to provide, as part of the Proposal, a detailed implementation schedule for the 

described solar system project indicating milestones and timing for each task. The project shall not 

exceed 120 days from the date the District enters into a contractual agreement with the Contractor. 

 

 
4.0 PROPOSAL REQUIREMENTS 

 
Written Proposals shall include a discussion of the Contractor’s approach to the project; clearly and 

concisely explain their proposed business structure; identify key personnel; and propose project plan and 

schedule. 

4.1 General 

 
4.1.1 The Proposal should be concise, well organized, and demonstrate the 

Contractor’s understanding of the project. 

4.1.2 Contractors will be evaluated on the information submitted in accordance with 

Section 4.0 Proposal Requirements. 

4.2 Contents 

 
Proposals submitted in response to this RFP shall be in the following order and shall 

include: 

4.2.1 Executive Summary 
 

Include a one-to-two-page overview of the entire project describing the highlights 

of the Proposal. 

4.2.2 Identification of the Contractor 
 

▪ Legal Name and address of the Contractor 

 
▪ Name and address of the principal place of business. 

 
▪ Legal status of the Contractor (sole proprietorship, partnership, corporation, joint 

venture, etc.). If the Contractor is a joint venture or partnership, identify the 

members and provide all information required under this section for each member. 

▪ If the company is wholly owned subsidiary of a parent company, identify the parent 

company. 

▪ Address(es) of office(s) located in San Diego County, if applicable. 
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▪ Number of years company has maintained and office in San Diego County, if 

applicable. 

▪ Number of employees in San Diego County, if applicable. 
 

▪ Name, title, address, telephone number, and email address of person to contact 

concerning the Proposal. 

4.2.3 Project Team 

 
▪ Name of Contractor. 

 
▪ Name of project manager and a description of the person’s experience as it applies 

to this project. 

▪ A brief description of the roles and responsibilities of key team members dedicated 

to this project including an organizational chart. 

▪ Names of subcontractors and people from those firms dedicated to this project. 
 

4.2.4 Personnel Information 

 
Proposals shall include resumes for key personnel involved with this project including 

subcontractors. 

4.2.5 Experience 

 
Proposals shall include the following information: 

 
▪ Overview of the Contractor’s commercial grid-connected photovoltaic (PV) and 

battery backup experience (do not include residential PV experience). 

▪ Total capacity in kilowatts (kW) or megawatts (MW) of solar systems placed into 

commercial operation to date by the contractor. 

▪ Average commercial PV system size installed by the Contractor over the past 

three years. 

▪ Overview of the Contractor’s experience providing PV installations for 

governmental entities. 

4.2.6 References 

 
List a minimum of 3 commercial references for comparable commercial projects installed 

by the contractor. Prioritize projects within San Diego Gas & Electric service territory and 

projects for governmental agencies. 

Include for each reference project listed: 
 

▪ Exact role the Contractor performed for the project (e.g. material supplier, lead 

contractor, electrical subcontractor, design, consulting, etc.) 

▪ Location 
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▪ Project description 

 
▪ Customer name and contact information 

 
▪ Date installed and date operational 

 
▪ Project cost 

 
▪ Equipment (PV module, inverter) used 

 
▪ CEC kW rating 

 
▪ Current operational status of system 

 
Additionally, the Contractor will answer the following questions whether associated with the 

3 references or not: 

▪ Has the Contractor or any executive officers of Contractor been party to a lawsuit, 

arbitration, or other legal or insurance claim, (each a “Claim”) involving 

Contractor’s work or the performance of any equipment installed by Contractor? If 

so, provide a summary of the issues and the status of the matter, including, but not 

limited to, the names of the parties, date of the claim, applicable case number, 

court, and resolution. 

▪ Has the Contractor had any contracts terminated for cause or convenience? If so, 

explain the reason(s) for the termination. 

▪ Has the Contractor or organization ever been dismissed or suspended from doing 

business with any governmental entity? If so, provide a summary of the issue(s). 

▪ Has the Contractor or organization ever been subject to liquidated damages? If 

so, provide an explanation. 

4.2.7 Technical Approach and Product/Technology Description 

 
Contractor shall either a) state that their System will comply with all of the requirements of 

this RFP, or b) list the items that would not comply and the reason(s) why. 

Describe the technology (or technologies) proposed for this project including the following 

information: 

▪ Provide all electrical drawings, after award of contract, as necessary for permitting. 

 
▪ Provide a data management system to provide to the user communication, 

monitoring, and control of the Photovoltaic System. 

▪ Provide a PV module description, brand, model number(s), efficiency in %, 

manufacturer’s annual degradation rate, CEC listing, country of origin, length of 

manufacturer’s warranty, etc. 

▪ Provide micro-inverter type, brand, efficiency in %, CEC listing, country of origin, 

length of manufacturer’s warranty, etc. 
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▪ Provide battery system description, brand, model number, manufacturer’s annual 

degradation rate, country of origin, length of manufacturer’s warranty, etc. 

▪ Provide technology patents held by the Contractor for the proposed System (if 

applicable) 

For each technology described above, describe any other benefits the contractor’s 

proposed System provides that other systems might not provide, but only if such benefits 

can be readily measured and agreed to by an independent engineer. 

For each technology described above, define the maximum wind speed that the technology 

has been tested for and the testing authority. 

For each technology described above, provide AutoCAD drawing showing the proposed 

PV System and battery configuration layout at the Fire Station 6 site. 

4.2.8 Site-Specific Solar Technical Proposal 
 

Contractors shall have the opportunity to visit the Fire Station 6 site prior to the submittal 

of their proposal. Contractors are asked to submit site-specific technical proposals that 

optimize solar output based on the facility’s electrical load, ground area, and area available 

for mounting solar system equipment and batteries. It is the Contractor’s responsibility to 

validate the ground space for the facility based on the information provided (Attachment B) 

and site visit(s). 

A. Technical Description 
 

Contractor shall provide the following technical description of the technologies it proposes 

to install at the Fire Station 6 site: 

▪ Guaranteed power capacity (DC kW), measured at the inverter(s) input. 

 
▪ Guaranteed power capacity (AC kW), measured at the inverter(s) output. 

 
▪ Show nominal and de-rated AC kW production, including data assumption for 

winter and summer hours of solar generation. 

▪ Estimated capacity factor (%) and annual output (kWh), and provide the 

methodology used to develop the estimate. 

▪ Guaranteed (manufacturer’s) solar panel degradation rate over a twenty-year 

period. 

▪ A spreadsheet for a twenty five-year period with the following assumptions: 

 
o Annual kWh System production. 

o Annual utility-based cost avoidance using San Diego Gas & Electric 

summer and winter rates for the AL-TOU and Commercial A tariffs in effect 

at time of Proposal and escalating by a factor of 3% annually; and 

o Incorporating and stating the PV panel manufacturer’s guaranteed annual 

degradation rate. 
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▪ Solar array materials. 

 
▪ Microinverter(s). 

 
▪ Structural materials. 

 
▪ Balance of System components. 

 
▪ Configuration, including elevation and azimuth of PV modules. 

 
▪ Structural requirements. 

 
▪ Operation and Maintenance requirements. 

 
▪ Typical useful life of installed components including PV modules, micro-inverters, 

and batteries. 

▪ Benefits specific to the proposed System. 

 
▪ Any product or warranty enhancements offered. 

 
▪ Provide a cost/benefit analysis for the installation of a battery storage system to 

help efficiency and offset power costs. 

B. Performance Guarantee 

 
The Contractor shall provide the District a guarantee of annual system production (kWh) 

for the first 10 years and clearly state how this will be accomplished. 

C. Monitoring Description 
 

Contractor shall provide a description of the monitoring system that will be installed at the 

Fire Station 6 site, including: 

▪ Provide authorized third-party Performance Data Provider (PDP) and/or 

Performance Monitoring Recording Service (PMRS) for a minimum term of 60 

(Sixty) months to comply with CCSE rebate reporting requirements as specified in 

the California Solar Initiative Program Handbook, Current Edition. 

▪ Provide access to a web-based end-user monitoring site to allow the District to 

monitor System performance for a period of twenty-five years. 

▪ Equipment requirements. 
 

▪ Data output. 

 
▪ Maintenance requirements. 

 
Describe how the information needed, as described in the Scope of Work, will be provided 

by the proposed monitoring system. 
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4.2.9 Qualifications 

 
Proposals must provide information that clearly demonstrates the ability of the contractor 

to deliver the services outlined in the Scope of Work (Attachment A). The District is 

interested in establishing a relationship with a contractor that has: 

▪ Demonstrated extensive experience in the successful installation of multiple 

commercial or public solar power systems. 

▪ Worked with a public entity on a solar power project in the San Diego Gas & 

Electric service territory. 

▪ Established a local office or project manager (or intends to if selected). 
 

4.2.10 Operation and Maintenance Service Information 

 
Provide an overview of your proposed system output performance verification 

methodology. Explain whether it is web-based, remote, etc. Describe the end-user 

interface. 

4.2.11 PV Supply 
 

Proposals to provide, if possible, evidence of PV supply through supply contracts or other 

documentation that shows the expected availability of the minimum requirements to fulfill 

this RFP with UL-listed high efficiency PV modules for delivery and installation in California. 

4.2.12 Financial Capacity 

 
Proposals should include the Contractor’s audited financial statements for the most recent 

year. In lieu of audited financial statements, Contractor shall demonstrate bonding capacity 

to accommodate the magnitude of the District’s project. The Contractor should describe 

their bonding capacity and name the relevant sureties or insurance companies that serve 

as its payment and performance bonding agent. 

4.2.13 Contractual Compliance with Warranty Requirements 

 
The Contractor shall provide a written statement indicating commitment to the minimum 

warranties outlined under Scope of Work. 

4.2.14 Construction Contract 
 

Successful Contractor shall be required to enter into a Construction Contract with the 
District in a form provided by the District. See Attachment B. A model contract will be 
posted to the District’s website prior to bid submission deadline. The Construction Contract 
shall be executed within ten (10) days after the notice of award by the District. The 
Construction Contract shall provide that (i) the District may execute a notice to proceed 
within five (5) days after the contract is executed, (ii) the Contractor shall start work within 
forty five (45) days after the date of the notice to proceed, (iii) the work shall be completed 
within one hundred and twenty (120) days of the notice to proceed, and (iv) liquidated 
damages of Two Hundred and Fifty Dollars ($250.00) shall be incurred for each calendar 
day of unauthorized delay in completion of the work. Significant modifications to the 
District’s standard Construction Contract may be cause for selection of one firm over 
another. 
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4.2.15 Price Proposal 
 

One pricing sheet is to be prepared and submitted as part of this Proposal. Cost 

effectiveness of the site specific proposal is included in the evaluation criteria and will be 

included in negotiations with the selected Contractor. 

4.2.16 Addenda to this RFP 

 
Contractor shall confirm in its Proposal the receipt of all addenda issued to this RFP. 

Contractor is not required to include copies of the actual addenda in its Proposal. 

 

 
5.0 SUBMITTAL REQUIREMENTS 

 
All Proposals must be in strict conformity with the RFP documents, including addenda. Contractors shall 

submit as follows: 

5.1 All Proposals shall be submitted as an executed original and two (2) copies in a sealed 

envelope. Also, submit one electronic copy of the executed original on CD. 

5.2 The Proposal shall be clearly labeled: "PROPOSAL FOR FIRE STATION 6 SOLAR 

ENERGY GENERATION AND BATTERY STORAGE PROJECT – DO NOT OPEN WITH 

REGULAR MAIL.” 

5.3 The Proposal shall be signed by an individual or individuals authorized to execute legal 

documents on behalf of the Contractor. 

5.4 The Proposal must be received at the following address no later than: 
 

Monday April 22, 2024 @ 2:00 P.M. 

Rancho Santa Fe Fire Protection District 

Office of the Deputy Fire Chief 

(In-Person) 18027 Calle Ambiente, Suite 101, Rancho Santa Fe, CA 92067 

(Mail) PO Box 410, Rancho Santa Fe, Ca. 920267 
 
 
 

 
(BID OPENING WILL PROCEED IMMEDIATELY AFTER DEADLINE FOR SUBMISSION) 

5.5 Submittals may be mailed, or hand delivered. In either case, it shall be the Contractor’s 

sole responsibility to ensure their Proposal is received no later than the close of submittal 

date and time indicated. 

5.6 Proposals and/or modifications thereto received subsequent to the hour and date 

specified above will not be considered and will be returned unopened to the proposer. 
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5.7 Failure to comply with the requirements of this RFP may result in disqualification. 
 
 

 
6.0 PRE-SUBMITTAL ACTIVITIES 

 
6.1 Questions Concerning the RFP 

 
All questions regarding the RFP should be presented in writing to: 

Rancho Santa Fe Fire Protection District 

ATTN: Battalion Chief Jim Mickelson 

PO Box 410, 

Rancho Santa Fe, CA 92067 

Email: Mickelson@rsf-fire.org 

6.2 Pre-Proposal Meeting 

A pre-proposal meeting and site tour will occur @ 10:00 A.M. on Monday March 18, 2024 
at: 

Rancho Santa Fe Fire Protection District 

Fire Station 6 

20223 Elfin Forest Road, Elfin Forest, CA 92029. 

This will be the only opportunity extended to tour the site. Therefore, contractors are strongly 

encouraged to attend the pre-Proposal meeting and site tour. 

6.3 Revision to the RFP 
 

The District reserves the right to revise the RFP prior to the date Proposals are due. Revisions to 

the RFP shall be distributed to all potential contractors. The District reserves the right to extend 

the date by which Proposals are due. 

 

 
7.0 CONTRACTOR NOMINATION AND SELECTION PROCESS 

 
7.1 In the event the District awards a contract, the District intends to select the contractor who 

is the lowest responsible bidder who has demonstrated the attribute of trustworthiness, as well as 

quality, fitness capacity, and experience to satisfactorily perform the work specified under the terms 

of this Request For Proposal. 

7.2 OPENING OF BIDS WILL OCCUR IMMEDIATELY AFTER THE SUBMISSION 

DEADLINE ON Monday April 22, 2024 @ 2:00 P.M. The District will review Proposals 

received. References and qualifications of firms, based upon Proposal responses, will be 

verified. 

7.3 Based on the Proposals received, the District will identify a list of responsible contractors 

most qualified for this project. 

mailto:Mickelson@rsf-fire.org
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7.4 The selection may be based solely upon the content of the Proposal or the District may 

interview the most qualified contractors in order to clarify scope, intent, or technical details of the 

Proposal. The Fire Chief has the final authority for Contractor selection. 

7.5 The Fire Chief will make the final recommendation to the Board of Directors of the 

Rancho Santa Fe Fire Protection District concerning the proposed contract. Final authority to 

approve the contract rests with the Board of Directors of the Rancho Santa Fe Fire Protection 

District. 

7.6 The Request for Proposal (RFP) does not commit the District to enter into a contract, nor 

does it obligate the District to pay for any costs incurred in preparation and submission of 

responses in anticipation of a contract. 

7.7 At its sole discretion, the District reserves the right to: 

 
▪ Accept any Proposal deemed to be in the best interest of the District. 

 
▪ Reject any or all Proposals. 

 
▪ Waive any of the provisions of the RFP. 

 
▪ Waive any technicalities or informalities in the RFP process. 

 
▪ Negotiate with any, all, or none of the respondents to the RFP. 

 
▪ Negotiate costs and/or any material aspect of the RFP. 

 
7.8 All Proposals, inquiries, responses, or correspondence related to or in reference to this 

RFP and all reports, charts, displays, schedules, exhibits and other documentation submitted by 

proposer will become the property of District and will not be returned. 

 

 
8.0 EVALUATION CRITERIA 

 
At a minimum, Proposals and contractor selection will be evaluated based on the following criteria: (See 

Section 4.0 – Proposal Requirements for detailed information). 

▪ Cost effectiveness of the site-specific project includes but is not limited to: lowest initial cost per PV 

watt installed, greatest economic benefits to the District over the anticipated service life of the 

project, quality and efficiency of proposed materials, stated guaranteed performance and 

production assurances. 

▪ Overall completeness, clarity, and quality of the Proposal and responsiveness to the RFP. 
 

▪ Qualifications and experience developing projects similar to this project. 

 
▪ Ability for the Proposal to meet the District’s intended project goals and objectives. 

 
▪ Project team and organizational approach. 

 
▪ Demonstrated ability to design, construct, and install comparable PV systems for public entities. 

 
▪ Technical approach to site-specific projects. 
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▪ Demonstrated ability to meet 120-day implementation schedule. 

 
▪ Financial condition of the Contractor. 

 
 

 
9.0 SCHEDULE FOR NOMINATION, SELECTION, AND AWARD 

 
The District anticipates that the process for nominating and selecting a Contractor, and awarding the 

contract, will be according the following tentative schedule: 

9.1 Advertise and issue RFP: Monday February 12, 2024 
 

9.2 Pre-Proposal meeting: Monday March 18, 2024 

 
9.3 Submission deadline/bid opening: Monday April 22, 2024 @ 2:00 P.M. 

 
9.4 Interviews (if needed): Week of April 29, 2024 

 
9.5 Selection and notification: Week of May 20, 2024 

 
9.6 Contract negotiation complete: Week of June 10, 2024 

 
9.7 Approval of contract: Wednesday June 26, 2024 (Scheduled RSF Board meeting) 

 
9.8 Notice to Proceed: Thursday June 27, 2024 

 
 

 
10.0 SPECIFIC REQUIREMENTS TO CONTRACT WITH THE DISTRICT 

 
In order to comply with applicable laws and requirements, the District needs the following requirements to 

be met in order to approve any contract for service: 

10.1 Licensed Contractor in good standing in the trade associated with the job. 
 

10.2 Execute a contract with the District approved by the District. 

 
10.3 Proof of surety (Performance) bond. 

 
10.4 Liability Insurance policy that names the District as additional insured. Insurance shall be 

maintained throughout the period that work is being performed for the District. 

10.5 Proof of Workers’ Compensation insurance if employees are used. 

 
10.6 Contractor must be registered with the California Department of Industrial Relations (DIR) 

for Public Works Projects ($300 one-time fee, check Department of Industrial Relations Website: 

http://www.dir.ca.gov/public-works/publicworks.html) 

10.7 Any Proposal or contract over $1000 must state this is a prevailing wage job. It is the 

contractor’s responsibility to determine the appropriate wage for the trade in this region and make 

appropriate adjustments to payroll. Further, as required by the DIR, the contractor is responsible 

to submit certified payroll records to the DIR. 

http://www.dir.ca.gov/public-works/publicworks.html)
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11.0 SPECIAL CONDITIONS 

 
11.1 Reservations 

 
This RFP does not commit the District to award a contract, to defray any costs incurred in the 

preparation of a Proposal in response to this RFP, or to procure or contract for work. The District 

reserves the right to award this contract to the Contractor(s) determined to offer the quality, 

standards, and prices most advantageous to the interests of the District. 

11.2 Public Records 

 
All Proposals submitted in response to this RFP become the property of the District and under the 

Public Records Act (Government Code 6250 et. Seq.) are public records, and as such may be 

subject to public review. However, the District Proposals shall not be disclosed until negotiations 

are complete and a recommendation for selection and award is made to the Board of Directors. 

Pursuant to Administrative Code Section 4.04.180, the Proposals will be subject to public review at 

least 10 days before selection and award. 

If a proposer claims a privilege against public disclosure for trade secrets or other proprietary 

information, such information must be clearly identified in the Proposal. Note that under California 

law, price Proposal to a public agency is not a trade secret. The successful Contractor shall be 

responsible for defending its determination that any redacted portions of the Proposal are 

confidential, trade secret, or otherwise not subject to disclosure. The Contractor shall defend, 

indemnify, and hold harmless the District from any and all claims arising from or relating to 

Contractor’s determination that the redacted potions of the Proposal are confidential, trade secret, 

or otherwise not subject to disclosure. 

11.3 Right to Cancel 

 
The District reserves the right to cancel, for any reason, in part or in its entirety, this RFP including 

but not limited to: selection schedule, submittal date, and submittal requirements. If the District 

cancels or revises the RFP, all proposers will be notified in writing by the District. 

11.4 Additional Information 
 

The District reserves the right to request additional information and/or clarifications from any or all 

proposers to this RFP. 

11.5 Conflict of Interest 
 

The Contractor is subject to all federal, state, and local conflict of interest laws, regulations, and 

policies applicable to public contracts and procurement practices. The District has established a 

policy concerning potential conflict of interest in program management, design, and construction. 

This policy applies to all contractors and their proposed subcontractors. 

11.6 Public Information 
 

Release of Public Information – Contractors desiring to release information to the public must 

receive prior written approval from the District. 
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11.7 Insurance Requirements 

 
The District requires contractors and vendors doing business with it to obtain insurance. Insurance 

requirements are as follows: 

11.7.1 Required Coverage 

 
The successful Contractor shall be required to provide proof of insurance coverage in an 

amount not less than $2,000,000 for General Liability, $2,000,000 for Professional Liability, 

and $1,000,000 for Automobile Liability. Further, proof of coverage for Worker’s 

Compensation in California for an amount not less than $1,000,000 is required. Contractor 

shall provide, within five (5) days after the Notice of Selection letter is issued, an original 

certificate of insurance and a separate endorsement naming the Rancho Santa Fe Fire 

Protection District and its employees and officers as additionally named insureds. 

Insurance coverage shall be maintained in full force and effect for the duration of the 

contract and must be from a firm and in a format satisfactory to the District. Thirty (30) 

days written notice of cancellation is required. 

11.7.2  Indemnification 

 
The selected Contractor shall be required to defend, indemnify and save harmless the 

District, its Board of Directors, employees, officers, agents, from any and all claims, 

demands, damages, costs, expenses, judgments or liability of any nature whatsoever 

which may result from this contract, except for claims, demands, damages, costs, 

expenses, or judgments resulting solely from the active negligence or willful misconduct of 

the District. 

11.8 Non-Collusion 
 

Contractor shall not submit a Proposal on behalf of or in the interest of any undisclosed person, 

partnership, company, association, organization, or corporation. The Proposal shall be genuine and 

not collusive or a sham or false Proposal. Contractor shall not in any manner directly or indirectly 

with anyone seek to have others refrain from submitting a Proposal; shall not agree, communicate 

or conference with anyone to fix any overhead, profit or cost element of the Proposal price, or to 

secure any disadvantage against the District or anyone interested in submitting a Proposal in 

response to this request. Contractor shall not submit any false statements and shall not pay any 

fee to any corporation, partnership, company, association, organization, or to any member or agent 

to effectuate a collusive or sham Proposal. 

The Contractor shall sign an original Non-Collusion Affidavit (ATTACHMENT D) provided by the 

District. 

12.0 PROTESTS 
 

12.01 – Protests must be in writing and must be received no later than seven (7) calendar days 

after the District issues the Notice of Intent to Award which will be posted on the District’s website. 

12.02 – The District will reject the protest as untimely if it is received after this specified time frame. 

Protests will only be accepted from Contractors who had submitted a bid proposal. 
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12.03 – If the protest is mailed and not received by the District, the protesting party bears the burden 

of proof to submit evidence (e.g., certified mail receipt) that the protest was sent in a timely manner 

so that it would be received by the District within the RFP protest period. 

12.04 – Bid protests must contain a detailed and complete written statement describing the 

reason(s) for protest. The protest must include the name and/or number of the bid, the name of the 

firm protesting, and include a name, telephone number, email address and physical address of the 

protestor. If a firm is representing the protester, they shall include their contact information in 

addition to that of the protesting firm. 

12.05 – Bid protests must be addressed as follows and either mailed to Rancho Santa Fe Fire 

Protection District, ATTN: Battalion Chief Jim Mickelson FIRE STATION 6 SOLAR ENERGY 

GENERATION and STORAGE PROJECT 18027 Calle Ambiente, PO Box 410, Rancho Santa Fe, 

CA 92067; or hand delivered to the above address. 

12.06 – The District will make a determination of the appeal and respond to the protester by certified 

mail in a timely manner. If the appeal is denied, the letter will include the date, time, and location of 

the Board of Directors meeting at which staff will make a recommendation for award and inform the 

protester it may request to address the Board of Directors at that meeting. 

12.07 – The District may transmit copies of the protest and any attached documentation to all other 

parties who may be affected by the outcome of the protest. The decision of the District as to the 

validity of any protest is final. This District’s final decision will be transmitted to all affected parties 

in a timely manner. 
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ATTACHMENT A 

Scope of Work 

The District is seeking a firm (Contractor) to research, design, and install a cost effective Photovoltaic 

System with 3 day battery backup at Fire Station 6. The District is to purchase and own the System. 

The District has evaluated the proposed site and determined the facility appears to have the potential 

to accommodate a ground mounted PV system. 

In responding to this RFP, the Contractor will conduct a preliminary feasibility analysis and submit a 

completed pricing sheet for the project. This preliminary feasibility analysis shall be at no cost to the 

District. If the preliminary feasibility analysis determines that the project is viable the District may 

negotiate and enter into a contract with the selected Contractor. 

The services provided by the Contractor shall include all tasks required to permit, design, fabricate, 

deliver, install, and commission the “Turnkey” solar system. 

The contractor shall visit the site and determine the local condition which may in any way effect the 

performance of the work; familiarize itself with all federal, state, and local laws, ordinances, rules, 

regulations, and codes affecting the performance of the work, including the cost of permits, and licenses 

required for the work; make such surveys and investigations, including investigation of subsurface or 

latent physical conditions at the site or where work is to be performed, as it may deem necessary for 

performance of the work at its proposed price within the terms of the contract; determine the character, 

quality, and quantities of the work to be performed and the materials and equipment to be provided; 

and correlate its observations, investigations, and determinations with the requirements of the contract. 

The scope of services provided shall also include, but not be limited to all labor, taxes, services, and 

equipment necessary to produce a fully operational turnkey solar system at the District facility. In 

addition, the scope of services may include participation in public meetings as necessary to present 

project design information and respond to questions. 

A. Design, Engineering, and Permitting 

 
The selected Contractor shall design/engineer the solar system to maximize solar energy resources at 

the District facility, taking into consideration the facility’s electrical demand and load patterns, proposed 

installation sites, available solar resources, existing site conditions, proposed future site improvements, 

applicable zoning ordinances, installation costs, and other relevant factors. 

For the proposed site, the Contractor shall provide design documents that communicate the following 

minimum information: 

▪ System description 
 

▪ Equipment details and description 

 
▪ Layout of installation 

 
▪ Layout of equipment 

 
▪ Selection of key equipment 

 
▪ Specifications for equipment procurement and installation 
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▪ All engineering associated with structural and mounting details 

 
▪ Performance of all equipment components and subsystems 

 
▪ Controls, monitors, and instrumentation 

 
▪ System performance monitoring 

 
The Contractor shall submit design documents to the District as applicable for review and approval. 

 
In conjunction with District input, the Contractor shall identify an appropriate location for the inverter(s), 

related components, and environmental control systems that will meet the following criteria: 

▪ Ease of maintenance and monitoring 

 
▪ Efficient operation 

 
▪ Low operating losses 

 
▪ Secured location and hardware 

 
▪ Compatibility with existing facilities 

 
▪ Required trenching and coring 

 
▪ Avoidance of areas subject to physical damage 

 
The Contractor shall secure from governing agencies and the utility company all required rights, 

permits, approvals, and interconnection agreements at no additional cost to the District. The District 

will become signatory to applications, permits, and utility agreements only where necessary. 

The Contractor shall complete and submit in a timely manner all documentation required to qualify the 

System for available rebates and incentives. 

No products shall be brought onto the construction site without the express approval of the District’s 

Project Manager. 

B. Additional Requirements 
 

1. The Contractor is responsible for the design for all elements of the project, including but not 

limited to: civil, structural, architectural, mechanical, electrical, and specialty consulting areas. 

Drawings shall be stamped by an Engineer registered in the State of California 

2. The Contractor shall provide site surveys and geotechnical investigations to the extent 

necessary for final design. Survey information, if provided by the District will be of a preliminary 

nature and will not have sufficient accuracy or scope to support final design. 

3. The Contractor shall provide design package for the District to review at the 50 percent and 

100 percent design completion stage. Each design completion stage should include the 

following components: 

a) The fifty percent (50%) design will include: a site plan; photovoltaic plan and cross 

section of the rack or mounting concepts; single line electrical drawings; equipment 
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information sheets; structural drawings; battery layout, electrical conduit runs, and 

equipment layout. 

b) The one hundred percent (100%) drawings shall be complete drawings ready for the 

District’s Project Manager to review. 

C. Solar Panels, Batteries, Microinverters, and Other Component Specifications 

 
The Contractor shall install solar panels, batteries, micro-inverters, and other components that meet 

the California Energy Commission (CEC) Standards as noted on the CEC’s website. 

D. Installation 
 

The Contractor shall provide fulltime on-site supervision of work. 

 
The Contractor shall supply all equipment, materials, and labor necessary to install a turnkey solar 

system and integrate it with other power sources. 

E. Electrical Interconnections 
 

The Contractor shall supply and install all equipment required to interconnect the solar system to the 

SDG&E distribution system. The Contractor shall fulfill all application, study, and testing procedures to 

complete the interconnection process. All costs associated with utility interconnection shall be borne 

by the Contractor. 

F. Commissioning and Acceptance Test 

 
During the start-up, the District Project Manager and/or an independent engineer retained by the District 

shall observe and verify the System performance. 

Required commissioning and acceptance test services include: 

 
▪ Starting up the solar system and verifying it achieves performance requirements specified in 

the Proposal. 

▪ Conducting a successful delivery of power to the facility and/or the utility grid. 
 

▪ Verifying receipt of performance data by third party monitoring service as specified in the 

California Solar Initiative Program Handbook, Current Edition. 

▪ Verifying receipt of performance data by end-user monitoring platform. 

 
G. Operation and Maintenance Requirements 

 
The vendor shall provide details of a maintenance and service agreement that outlines the schedule 

and scope of regular maintenance activities for both the solar and battery systems. This agreement 

should specify the response time for addressing any issues or malfunctions. The duration of the 

maintenance and service agreement should fall in line with industry standards. 

The Contractor’s operation and maintenance program shall include at a minimum the following: 

 
▪ Annual on-site inspection, including system test (operating current of each electrical string) and 

routine preventative maintenance. 
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▪ Repair and/or replacement of defective parts (including equipment and labor). 

 
▪ System performance monitoring and historical data access for District via secure website. 

 
▪ Daily monitoring by vendor, including: reporting of problems to District and dispatch of 

resources for expeditious resolution of problems. 

H. Operation and Maintenance Manuals and As-Built Drawings 

 
The Contractor shall provide the District two (2) sets of site-specific operation, maintenance, and parts 

manuals for the installed solar and battery back-up system. The manuals shall cover all components, 

options, and accessories supplied. The Contractor shall also provide the District two (2) sets of as-built 

drawings in AutoCAD format. These requirements shall be delivered prior to final acceptance of the 

system. 

I. Monitoring 
 

The Contractor shall provide a turnkey data acquisition and display system that allows the District to 

monitor, analyze, and display historical, actual solar energy generation data, and battery levels for the 

installation site. The monitoring system will allow the District to track comprehensive performance data, 

monitor battery storage levels, as well as monitor performance against the warrantied production 

requirements. 

The data acquisition system shall be designed for remote operation. Data shall be transmitted via the 

internet from the site to a server managed by the Contractor. Data storage, management, and display 

shall be the responsibility of the Contractor. 

Additionally, the Contractor will provide an independent third-party Performance Data Provider (PDP) 

and/or Performance Monitoring recording Service (PMRS) for a minimum term of 60 (Sixty) months to 

comply with CCSE rebate reporting requirements as specified in the CPUC California Solar Initiative 

Program Handbook, Current Edition. This provider will be identified in the Proposal. 

J. Warranties 
 

The selected vendor shall provide a comprehensive warranty for the solar panels, inverters, batteries, 

and all components installed as part of this project. The warranty should cover defects in materials, 

workmanship, and guarantee the performance of the equipment over a specified period. The warranty 

period for solar panels, inverters, batteries and all components shall fall within industry standards. 

L. Performance Guarantee 

 
The Contractor shall guarantee a Minimum Output Performance from the System of 90% of the solar 

system’s Expected Performance Output over the course of an Operational Year commencing on the 

date Permission to Operate is received from SDG&E. If the System fails to meet the Minimum Output 

Performance required on an Operational Year basis, the Contractor agrees to pay the District in 

accordance with the production guarantee included in the Proposal. 

M. Contractor’s License 

 
The Contractor installing and maintaining the solar system shall be properly licensed in the State of 

California. The Proposal shall clearly state the contractor’s license information including the expiration 

date. 
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N. Codes, Standards, and Methodologies 

 
All products and components herein must conform to applicable codes, standards, and methodologies 

including, but not limited to: 

▪ Solar modules specified must be certified and approved by the CEC 

 
▪ Proposed solar modules may not utilize hazardous materials 

 
▪ UL certification 

 
▪ National Electrical Code – Current edition 

 
▪ PV module efficiency 

 
▪ Must comply with wind uplift requirements per the American Society of Civil Engineers 

Standard for Minimum Design Loads for Building and Other Structures (ASCE 7), and must be 

able to withstand design wind speeds of at least 85mph (3-second gusts) 

▪ All outdoor enclosures should be at minimum rated NEMA 3R 
 

▪ All Occupational Health and Safety Administration (OSHA) directives 

 

▪ All SDG&E and California Solar Initiative requirements 
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ATTACHMENT B 

CONTRACT TERMS 

1.0 – CONTRACT TERMS 

 
1.01 - The term of the contract, which may be awarded pursuant to this RFP, will be three hundred 
sixty (360) days, or sufficient time as agreed to in writing to deliver per requestor directions. 

 
1.02 – This Agreement may be terminated for convenience by the District provided the Contractor is 

given written notice of not less than 30 calendar days. Upon such termination, the District shall pay the 

Contractor the amount owing for the products ordered and satisfactorily received by the District. This 

shall be the sole and exclusive remedy to which the Contractor is properly entitled in the event of 

termination by the District. 

 
2.0 – EQUAL EMPLOYMENT OPPORTUNITY 

 
2.01 – All Contractors and their subcontractors performing work for the District must be Equal 

Employment Opportunity (“EEO”) employers, and shall be bound by all laws prohibiting discrimination 

in employment. There shall be no discrimination against any person, or group of persons, on account 

of race, color, religion, creed, national origin, ancestry, gender including gender identity or expression, 

age, marital or domestic partnership status, mental disability, physical disability (including HIV and 

AIDS), medical condition (including genetic characteristics or cancer), genetic information, or sexual 

orientation. 

2.02 – Contractor and its subcontractors shall abide by the requirements of 41 CFR §§ 60-1.4(a), 60- 

300.5(a) and 60-741.5(a). These regulations prohibit discrimination against qualified individuals based 

on their status as protected veterans or individuals with disabilities and prohibit discrimination against 

all individuals based on their race, color, religion, sex, sexual orientation, gender identity, or national 

origin in the performance of this contract. Moreover, these regulations require that covered prime 

contractors and subcontractors take affirmative action to employ and advance in employment 

individuals without regard to race, color, religion, sex, national origin, protected veteran status or 

disability. 

2.03 – All Contractors shall include the nondiscrimination provisions above in all subcontracts. 
 
 

 
3.0 – BOND 

 
3.01 – Upon award of contract, the successful Bidder shall furnish a good and approved faithful 

performance bond and/or payment bond in the full amount of the project. 

3.02 – The bonds shall be executed by a sufficient, admitted surety insurer (as listed on website 

http://interactive.web.insurance.ca.gov/webuser/idb_co_list$.startup) admitted transacting such 

business in California by the California Department of Insurance. After acceptance of the bond(s) by 

the District, a copy of the bond(s) will bearing the continuance of the Contract, any of the sureties, in 

the opinion of the District, are or become irresponsible, the District may require other or additional 

sureties, which the Contractor shall furnish to the satisfaction of the District within ten days after notice. 

http://interactive.web.insurance.ca.gov/webuser/idb_co_list%24.startup)
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If the Contractor fails to provide satisfactory sureties within the ten-day period, the Contract may be 

terminated for cause. 

4.0 – CONTRACTOR’S FINANCIAL OBLIGATION 
 

4.01 – The Contractor shall promptly make payments to all persons supplying labor and materials used in 

the execution of the contract. 

5.0 – MATERIAL AND WORKMANSHIP 

 
5.01 – All goods and materials must be new and of the specified quality and equal to an approved 

sample, if samples have been required. In the event any goods or materials furnished or services 

provided by the Contractor in the performance of the Contract fail to conform to the requirements, or 

to the sample submitted by the Contractor, the District may reject the same, and it shall become the 

duty of the Contractor to reclaim and remove item promptly or to correct the performance of services, 

without expense to the District, and immediately replace all such rejected items with others conforming 

to the Contract. All work shall be done and completed in a thorough, workmanlike manner, 

notwithstanding any omission from these specifications or the drawings, and it shall be the duty of the 

Contractor to call attention to apparent errors or omissions and request instructions before proceeding 

with the work. The Project Manager may, by appropriate instructions, correct errors and supply 

omissions, which instructions shall be binding upon the Contractor as though contained in the original 

Contract Documents. 

5.02 – All materials furnished, and all work must be satisfactory to the Project Manager. Work, material, 

or machinery not in accordance with the Contract Documents, in the opinion of the Project Manager, 

shall be made to conform. 

6.0 – DEFECTIVE WORK 

 
6.01 – The Contractor shall replace at its own expense any part of the work that has been improperly 

executed, as determined by the Project Manager. If Contractor refuses or neglects to replace such 

defective work, the District, at the expense of the Contractor, may replace it, and its sureties shall be 

liable therefore. 

7.0 – WARRANTY OF TITLE 
 

7.01 – Contractor shall warrant to the District, its successors and assigns, that the title to the materials, 

supplies, or equipment covered by the contract, when delivered to the District or to its successors or 

assigns, is free from all liens and encumbrance. 

8.0 – WARRANTY OF FITNESS 

 
8.01 – Contractor hereby warrants that all materials furnished shall meet the requirements and 

conditions of the Contract Documents; shall be fit for the purposes intended and fulfill its design 

functions; be free of all patent and latent defects in design, materials and workmanship; and perform 

satisfactorily. It is understood and agree that by acceptance of this warranty and the acceptance of the 

materials or supplies to be manufactured or assembled pursuant to these specifications, the District 

does not waive any warranty either implied in Sections 2312 to 2317, inclusive, of the Commercial 

Code of the State of California or any products liability of the Contractor as determined by any 

applicable decision of a court of the State of California or of the United States. 
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9.0 – SAFETY AND ACCIDENT PREVENTION 

 
9.01 – In performing work under the Contract on District premises, Contractor shall conform to any 

specific safety requirements contained in the Contract or as required by law or regulation. 

9.02 – Contractor shall provide all facilities and shall follow all procedures required by the Occupational 

Safety and Health Act (“OSHA”) including, but not limited to, providing and posting all required posters 

and notices and shall otherwise be responsible for compliance with all other mandatory safety laws. 

9.03 – Contractor shall take any additional precautions as the District may reasonably require them for 

safety and accident prevention purposes. The Contractor shall take all necessary precautions for the 

safety of, and shall provide all necessary protection to prevent damage, injury, or loss to: 

a) All employees on the work site and all other persons who may be affected thereby. 

b) All the work and all materials and equipment to be incorporated herein, whether in storage on or 

off the site, under the care, custody of control of the Contractor. 

c) Any of his subcontractors or sub-subcontractors; and other property at the site or adjacent 

thereto, including trees, shrubs, lawns, walks, pavements, roadways, structures, and utilities not 

designated for removal, relocation or replacement in the course of construction. 

d) Post notice stating this work site is a nonsmoking and drug free workplace. 

 
9.04 – Any violation of such rules and requirements, unless promptly corrected, shall be grounds for 

termination of this Contract or Contractor’s right to precede accordance with the default provisions of 

the Contract Documents. 

 
9.05 – The Contractor shall erect and maintain, as required by existing conditions and progress of the 

work, all necessary safeguards for safety and protection, including posting danger signs and other 

warning against hazards, promulgating safety regulations and notifying Districts and users of adjacent 

utilities and erecting fences and gates to isolate work sites and prevent entry by unauthorized persons 

and erecting egress-ways and protective enclosures as required by site and building configuration or 

local conditions, to maintain access ways and pedestrian safety. 

 
10.0 – CHARACTER OF WORKFORCE 

 
10.01 – The Contractor shall employ none but skilled competent qualified personnel to perform the 

work and shall maintain discipline and order in the conduct of the work at all times. 

 
11.0 - PREVAILING WAGES & DIR REGISTRATION 

 
11.01 – This project is subject to prevailing wage and Contractors and Subcontractors performing such 

work shall be registered with the State Department of Industrial Relations (DIR) pursuant to Section 

1725.5 of the Labor Code. No bid will be accepted, nor any contract entered into without proof of the 

Contractor and Subcontractors’ current registration with the DIR (LC § 1771.1). 

 
11.02 – To the extent applicable, pursuant to Section 1773 of the Labor Code, the District has obtained 

from the Director of Industrial Relations of the State of California, the general prevailing rates of per 

diem wages and the general prevailing rates for holiday and overtime work in the locality in which the 

Work is to be performed, for each craft, classification, or type of worker needed to execute the contract. 

Pursuant to Section 1773.2 of the Labor Code, a copy of the prevailing wage rates is on file with the 

District and available for inspection by any interested party at www.dir.ca.gov. 

http://www.dir.ca.gov/
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11.03 – The Contractor and each Subcontractor shall keep an accurate payroll record, showing the 

name, address, social security number, work classification, straight time and overtime hours worked 

each day and week, and the actual per diem wages paid to each journeyman, apprentice, worker or 

other employee employed in connection with the Work. The payroll records shall be certified and shall 

be available for inspection in accordance with the provisions of Section 1776 of the Labor Code. 

Certified payroll records shall be on the forms provided by DIR or contain the same information required 

on the Department’s form. 

 
12.0 – CHANGES 

 
12.01 – Changes in the Work can only be made in writing signed by the identified Project Manager. If 

the change causes an increase in the contract sum, or a change in the time or performance under the 

Contract, an adjustment may be made as determined by the Project Manager. 

 
12.02 – The District reserves the right to make changes in the design of materials, equipment, or 

machinery, to make alterations or additions to or deviations or subtractions from the Contract and any 

specifications and drawings, to increase or decrease the required quantity of any item or portion of the 

Work or to omit any item or portion of the Work, as may be deemed by the Project Manager to be 

necessary or advisable and to order such extra work as may be determined by the Project Manager to 

be required for the proper execution and completion of the whole Work contemplated. Any such 

changes will be requested in writing by the Project Manager. The determination of the Project Manager 

on all questions relating to changes, including extra work, shall be conclusive and binding. FIRE 
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12.03 – Prior to issuing an amendment or change to the Contract, the Project Manager may request 

that the Contractor submit a proposal covering the changes. Within 10 business days of receiving the 

request, the Contractor shall submit its proposal to the Project Manager of all costs associated with the 

proposed amendment or change and any request for an extension of Contract time. Contractor’s 

proposal shall include detailed estimates with costs breakdowns, including labor, material, equipment, 

overhead, and profit. Labor shall be broken down into hours and rate per hour. If applicable, the 

proposal shall include a breakdown of off-site labor (including factory labor, engineering, etc.). The 

Contractor’s proposal shall include an analysis of schedule impact when the Contractor is requesting 

an adjustment in contract time. The Contractor shall be responsible for any delay associated with its 

failure to submit its change proposal within the time specified. If the Project Manager decides not to 

issue an amendment or change after requesting a proposal from the Contractor, the Contractor will be 

notified in writing. The Contractor is not entitled to reimbursement for Change Order preparation costs 

if the Contractor’s proposal is not accepted by the Project Manager. 

 
12.04 – If the Contractor agrees with the terms and conditions of the approved Change Order, the 

Contractor shall indicate its acceptance by signing the original copy and returning it to the Project 

Manager within 10 workdays after receipt or with reasonable promptness and in such sequence as to 

not delay the Work or activities of the District or of separate contractors, whichever is sooner. If notice 

of any change is required to be given to a surety by the provisions of any bond, the Contractor shall 

provide notice and the amount of each applicable bond shall be adjusted separately. Payment in 

accordance with the terms and conditions set forth in the executed Change Order shall constitute full 

compensation for all Work included in the Change Order and the District will be released from any and 

all claims for direct, indirect, and impact expenses and additional time impact resulting from the Work. 

If the Contractor disagrees with the terms and conditions of the approved Change Order, the Contractor 

shall indicate specific areas of disagreement and return the approved Change Order to the Project 
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Manager with a detailed dispute. No payment will be made on the disputed work until the approved 

Change Order to the Project Manager with a detailed dispute. No payment will be made regarding the 

disputed work until the approved Change Order is returned to the Project Manager. However, whether 

the Contractor agrees with the terms and conditions of an approved Change order, the Contractor shall 

immediately revise its sequence of operations as required to facilitate timely completion of the changed 

work and shall proceed with the revised work sequence. 

 
12.05 – The Project Manager may, after having received a written cost quotation from the Contractor, 

order the Contractor, in writing, to proceed with the Work prior to issuance of an approved Change 

Order through a change directive. The change directive will authorize the Contractor to proceed with 

the Work subject to the cost quotation submitted by the Contractor. Within five days following receipt 

of the change directive, the Contractor shall submit a detailed change proposal documenting the 

amount of compensation. An approved Change Order shall supersede any previously issued written 

change directive covering the same Work. 

 
13.0 – EFFECT OF EXTENSIONS OF TIME 

 
13.01 – The granting, or acceptance, of extensions of time to complete the work or furnish the labor, 

supplies, materials, or equipment, or any one of the aforementioned will not operate as a release of 

Contractor or the surety on Contractor’s faithful performance bond. 

 
14.0 – DELAYS AND LIQUIDATED DAMAGES 

 
14.01 – The Contractor shall take reasonable precautions to foresee and prevent delays to the Work. 

When the Contractor foresees a delay event, and upon the occurrence of a delay event, the Contractor 

shall immediately notify the Project Manager of the probability or the actual occurrence of a delay, and 

its cause. With respect to all delays, the Contractor shall reschedule the Work and revise its operations, 

to the extent possible, to mitigate the effects of the delay. Within 15 days from the beginning of a delay, 

the Contractor shall provide the Project Manager with a detailed written description of the delay, its 

cause, its impact, and the Contractor’s mitigation plans. Failure to provide the notification required 

above waives the Contractor’s right to any additional time resulting from the delay for whatever cause. 

The Project Manager will investigate the facts and ascertain the extent of the delay, and the Project 

Manger’s findings thereon shall be final and conclusive, except in the case of gross error. An extension 

of time must be approved by the Project Manager to be effective, but a FIRE STATION 6 SOLAR 

ENERGY GENERATION PROJECT extension of time, whether with or without consent of the sureties, 

shall not release the sureties from their obligations, which shall remain in full force until the discharge 

of the contract. 

 
14.02 – District and Contractor recognize that time is of the essence and District will suffer financial 

loss if the Work is not complete within the time specified above, plus any extensions thereof allowed. 

If the Contractor fails to perform the work within the specified time set forth in this agreement as 

adjusted pursuant to 14.01, the District and the Contractor agree that as liquidated damages, and not 

as a penalty, for delay in performance the Contractor shall pay the District in the amount of two hundred 

fifty dollars ($250) for each and every calendar day that expires after (date TBD) where the work is not 

complete and ready for final payment. The District shall have the right to deduct liquidated damages 

from any amount due or that may become due to the Contractor, or to collect such liquidated damages 

from the Contractor or the surety. 
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14.03 – Such damages are uncertain in amount and difficult to measure and prove accurately. By 

executing this Contract, the Contractor agrees that the liquidated damages specified herein are 

reasonable in amount and are not disproportionate to actual anticipated damages. Liquidated damages 

do not include any sums of money to reimburse the District for extra costs, which the District may 

become obligated to pay on other contracts, which are delayed or extended because of Contractor’s 

failure to complete the Work within the time period as specified herein, including costs associated with 

the delay or interference with the Project. Liquidated damages are not intended to include litigation 

costs or attorney fees incurred by the District, or other incidental or consequential damages suffered 

by the District due to the Contractor’s performance. If the District charges liquidated damages to the 

Contractor, this shall not preclude the District from commencing an action against the Contractor for 

other actual harm resulting from the Contractor’s performance, including but not limited to, costs 

associated with the delay or interference with the Project. 

 
14.04 – In order to recover liquidated damages, the District is under no obligation to prove the actual 

damages sustained by the District due to the Contractor’s delay in performance. The parties agree that 

liquidated damages shall be computed at the agreed upon rate for each calendar day late as identified 

in 14.02. 

 
14.05 – The liquidated damages herein specified shall only apply to Contractor’s delay in performance. 

Liquidated damages are intended only to compensate the District for additional personnel efforts in 

administering the Contract after normally scheduled completion dates, District inconvenience, lost 

opportunities, and lost confidence in government and moral of government when work is not completed 

on time 

 
15.0 – TERMINATION 

 
15.01 – The District may terminate the Contractor’s right to proceed under the Contract, in whole or in 

part, for cause at any time after the occurrence of any of the following events, each of which constitutes 

a default: 

a) The Contractor becomes insolvent or files for relief under any bankruptcy laws of the United 

States. 

b) The Contractor makes a general assignment for the benefit of its creditors or fails to pay its debts 

as the same become due. 

c) A receiver is appointed to take charge of the Contractor’s property. 

d) The Contractor fails to supply skilled supervisory personnel, an adequate number of properly 

skilled workers, proper materials, or necessary equipment to prosecute the Work in accordance 

with the Contract Documents. 

e) The Contractor fails to make progress to endanger performance of the Work within the 

contractually required time. 

f) The Contractor disregards legal requirements of agencies having jurisdiction over the Work, the 

Contractor, or the District. 

g) The Contractor fails to provide the District with a written plan to cure a District identified default 

within five business days after the District’s request for a plan to cure; the District does not accept 

the Contractor’s plan for curing its’ default; or the Contractor does not fully carry out an accepted 

plan to cure. FIRE STATION 6 SOLAR ENERGY GENERATION PROJECT 26 

h) The Contractor abandons the Work. Abandonment is conclusively presumed when the District 

requests a written plan to cure a default and the Contractor does not submit the plan within five 

business days of the District’s request. 

i) The Contractor materially fails to meet its obligations in accordance with the Contract Documents. 
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j) The Contractor is in default of any other material obligation under the Contract Documents. 

 
15.02 – If any of the above events occur, the District may, in its direction, require that the Contractor 

submit a written plan to cure its default, which plan must be provided to the District within 5 business 

days of the request and must include a realistic, executable plan for curing the noted defaults. 

 
15.03 – Upon any of the occurrences referred to in 15.01, the District may, at its election and by notice 

to the Contractor, terminate the Contract in whole or in part; accept the assignment of any or all of the 

subcontracts; and then complete the Work by any method the District may deem expedient. If 

requested by the District, the Contractor shall remove any part or all of the Contractor’s materials, 

supplies, equipment, tools, and machinery from the site of the Work within seven (7) days of such 

request; and, if the Contractor fails to do so, the District may remove or store, and after 90 days sell, 

any of the same at the Contractor’s expense. 

 
15.04 – No termination or action taken by the District after termination shall prejudice any other rights 

or remedies of the District provided by law or by the Contract Documents. 

 
16.0 – TERMINATION BY THE DISTRICT FOR CONVENIENCE 

 
16.01 – The District may, at its options, and for its convenience, terminate the Contract at any time by 

giving written notice to the Contractor specifying the effective date of termination. Upon such 

termination, the Contractor agrees to comply with the notice and further agrees to waive any claims for 

damages, including loss of anticipated profits, on account of the termination; and, as the sole right and 

remedy of the Contractor, the District shall pay the Contractor as set forth below. Upon receipt of a 

notice of termination for convenience, the Contractor shall, unless the notice directs otherwise, do the 

following: 

a) Immediately discontinue its performance of the Contract to the extent specified in the notice. 

b) Place no further orders or subcontracts for materials, equipment, services, or facilities, except 

as necessary for completion of a portion of the Work that is not discontinued or that is necessary 

for an orderly cessation of the Work. 

c) Promptly cancel, on the most favorable terms reasonably possible, all subcontracts to the extent 

they relate to the performance of the discontinued portion of the Work. d) Thereafter, do only such 

Work as may be necessary to preserve and protect Work already in progress and to protect 

materials, plants, and equipment in transit to or on the site of performance. 

 
16.02 – Upon such termination for convenience, the District will pay to the Contractor the sum of the 

following: 

a) The amount of the contract sums allocable to the portion of the Work properly performed by the 

Contractor as of the effective date of termination, less sums previously paid to the Contractor. 

b) Previously unpaid costs of any items delivered to the project site that were already fabricated for 

subsequent incorporation into the Work. 

c) Any proven losses with respect to materials and equipment directly resulting from the 

termination. d) Reasonable demobilization costs. 

 
16.03 – The above reimbursement is the sole and exclusive remedy to which the Contractor is entitled 

in the event the contract is terminated for convenience; and the Contractor expressly waives any other 

claims, damages, demands, compensation, or recovery related to this contract or project. The 

Contractor agrees to sign a general release incorporating this waiver. 
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16.04 – Upon termination, the obligations of the Contract shall continue as to portions of the Work 

already performed and, subject to the Contractor’s obligations as to bona fide obligations assumed by 

the Contractor prior to the date of termination. 

 
16.05 – If the contract is suspended or terminated by the District because Contractor’s performance is 

prevented or delayed by an event including an irresistible, superhuman cause, or by the act of public 

enemies of the State of California or the United States (“Force Majeure”), the Contractor will be paid 

for Work performed prior to the Force Majeure event at either (i) the unit prices named in the Contract; 

or (ii) in the event no unit prices are named, a sum equal to the percentage of the total contract amount 

that matches the percentage of the total contract Work performed prior to the Force Majeure event. 

 
 

 
17.0 – DAMAGES 

 
17.01 – All losses or damages to material or equipment to be furnished pursuant to the Contract 

Documents occurring prior to receipt and final acceptance of the Work shall be sustained by the 

Contractor. The Contractor shall sustain all losses arising from unforeseen obstructions or difficulties, 

either natural or artificial, encountered in the prosecution of the Work, or from any action of the 

elements prior to final acceptance of the work, or from an act or omission on the part of the Contractor 

not authorized by the Contract Documents. 

 
18.0 – ORDER OF PRECEDENCE 

 
18.01 – In the case of conflicts, errors, or discrepancies in any of the Contract Documents, the order 

of precedence is as follows. Within the same order of precedence, specific requirements shall take 

precedence over general requirements. 

1. Approved change orders. 

2. Addenda. 

3. RFP 

4. Referenced Standard Specifications and Drawings. 

5. Contractor’s Response Packet 

6. With reference to drawings: 

a. Numerical dimensions govern over scaled dimensions. 

b. Detailed drawings govern over general drawings. 

c. Addenda/Change Order drawings govern over contract drawings. 

d. Contract drawings govern over standard drawings. 

7. Notes apply to the drawing where the notes appear, unless classified as “typical” or intended to 

apply elsewhere in which case they apply to all drawings where the conditions or circumstance 

noted occurs. Typical details apply to all drawings unless a specific different detail is shown. 

 
 

19.0 – INDEMNIFICATION/RESPONSIBILITY19.01 – Contractor shall indemnify, keep and save harmless 

the District and each of its directors, officers, agents and employees against any and all suits, claims or 

actions arising out of any of the following: 

a) Any injury to persons or property that may occur, or that may be alleged to have occurred, arising 

from the performance or implementation of this Contract; or 
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b) Any allegation that materials or services developed, provided or used for this Contract infringe 

or violate any copyright, trademark, patent, trade secret, or any other intellectual property of any 

third party. 

19.02 – Contractor further agrees to defend, with counsel acceptable to District, any and all such 

actions, suits, or claims and pay all charges of attorneys and all other costs and expenses of defenses 

as they are incurred. If any judgement is rendered, or settlement reached, against the District or any 

of the other agencies or individuals enumerated above in any such action, Contractor shall, at its 

expense, satisfy and discharge the same. This indemnification shall survive termination or expiration 

of the Contract. 

20.0 – PROHIBITION OF ASSIGNMENT 

 
20.01 – The Contractor shall not assign, transfer, or otherwise dispose of any of its rights, duties, or 

obligations under this Contract. 

21.0 – NEWS RELEASES 
 

21.01 – The Contractor, its employees, subcontractors, and agents shall not refer to the District, or use 

any logos, images, or photographs of the District for any commercial purpose, including, but not limited 

to, advertising, promotion, or public relations, without the District’s prior written consent. Such written 

consent shall not be required for the inclusion of the District’s name on a customer list. 

22.0 – TRANSFER OF INTEREST 

 
22.01 – Contractor shall not assign, transfer or otherwise substitute its interest in the Contract or any 

of the contract obligations without prior written consent from the District. 

23.0 – SEVERABILITY 
 

23.01 – Should any part of the Contract be declared by a final decision by a court or tribunal of 

competent jurisdiction to be unconstitutional, invalid or beyond the authority of either party to enter into 

or carry out, such decision shall not affect the validity of the remainder of the Contract, which shall 

continue in full force and effect, provided that the remainder of the Contract can be interpreted to give 

effect to the intentions of the parties. 

24.0 – COVENANT AGAINST GRATUITIES 
 

24.01 – The Contractor warrants that no gratuities (in the form of entertainment, gifts, or otherwise) 

were offered or given by the Contractor, or any agent or representative of the Contractor, to any officer 

or employee of the District with a view toward securing the Contract or securing favorable treatment 

with respect to any determinations concerning the performance of the Contract. For breach or violation 

of this warranty, the District shall have the right to terminate the Contract, either in whole or part, and 

any loss or damage sustained by the District in procuring on the open market any items with Contractor 

agreed to supply shall be borne and paid for by the Contractor. The rights and remedies of the District 

provided in this clause shall not be exclusive and are in addition to any rights and remedies provided 

by law or in equity. 

25.0 – RIGHTS AND REMEDIES OF THE DISTRICT 

 
25.01 – The rights and remedies of the District provided herein shall not be exclusive and are in addition 

to any other rights and remedies provided by law or under the Contract. 
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26.0 – WAIVER OF RIGHTS 

 
26.01 – The rights and remedies of the District provided herein shall not be exclusive and are in addition 

to any other rights and remedies provided by law or under the Contract. 

27.0 – WARRANTY 

 
27.01 – Bidder expressly warrants that all goods and services to be furnished pursuant to any contract 

awarded it arising from the Bid will conform to the descriptions and specifications contained herein and 

in supplier catalogs, product brochures and other representations, depictions or models, and will be 

free from defects, of merchantable quality, good material, and workmanship. Bidder expressly warrants 

that all goods and services to be furnished pursuant to such award will be fit and sufficient for the 

purpose(s) intended. This warranty shall survive any inspections, delivery, acceptance, payment, or 

contract termination for any reason, by the District. Bidder warrants that all work and services furnished 

hereunder shall be guaranteed for no less than one (1) year from the date of acceptance by the District. 

28.0 – ACCEPTANCE OF THE WORK 
 

28.01 – No act of the District or the District’s Representative, either in superintending or directing Work, 

or any extension of time for the completion of the Work, shall be regarded as an acceptance of such 

Work or any part thereof, or of materials used therein, either wholly or in part. Acceptance shall be 

evidenced only by the final certificate of the District. Before any final certificate shall issue, Contractor 

shall execute an affidavit on the certificate that it accepts the same in full payment and settlement of 

all claims on account of Work done and materials furnished under this Contract, and that all claims for 

materials provided or labor performed have been paid or set aside in full. No waiver of any breach of 

this Contract by the District or anyone acting on behalf shall be held as a waiver of any subsequent 

breach thereof. 

28.02 – Contractor agrees to guarantee all work under this Contract for a period of one from the date 

of Final Settlement by the District. If any unsatisfactory condition or damage develops within the time 

of this guaranty due to materials or workmanship that are defective, inferior, or not in accordance with 

the Contract, as reasonably determined by the District, then the Contractor shall, when notified by the 

District immediately place such guaranteed Work in a condition satisfactory to the District 

29.0 – SUBCONTRACTORAL RELATIONS 
 

29.01 – By an appropriate written agreement, the Contractor shall require each Subcontractor, to the 

extent of the Work to be performed by the Subcontractor, to be bound to the Contractor by the terms 

of the Contract Documents, and to assume toward the Contractor all the obligations and responsibilities 

which the Contractor, by these Documents, assumes toward the District. Said agreements shall 

preserve and protect the rights of the District under the Contract Documents with respect to the Work 

to be performed by the Subcontractor so that the subcontracting thereof will not prejudice such rights, 

and shall allow to the Subcontractor, unless specifically provided otherwise in the Contractor- 

Subcontractor agreement, the benefit of all rights, remedies and redress against the Contractor that 

the Contractor, by these Documents, has against the District. Where appropriate, the Contractor shall 

require each Subcontractor to enter into similar agreements with his/her sub-subcontractors. Each 

subcontract shall contain a provision for execution of lien waivers in form and substance acceptable to 

District as a condition of payment by the Contractor. Contractor shall require each Subcontractor to (1) 

inspect the Project site, including all relevant surfaces and job conditions, before beginning Work and 

(2) accept or cite necessary corrections in the Project site, including surfaces or job conditions, before 

beginning Work. 
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29.02 – Contractor shall include a provision in all subcontractors and purchase orders, except as may 

otherwise be specified by District with respect to purchase orders for minor purchases, that, in order 

to permit verification of contractor’s costs, District shall have the right to have its representatives in 

addition to governmental auditors inspect and audit the books of account and records of the 

Subcontractors and Materialmen, including the right to make excerpts from such books and records. 

Contractor shall include a provision in all subcontracts and purchase orders that will enable 

representatives of the District to obtain access during working hours to the appropriate books of 

account and records of the Subcontractors and Materialmen relating to the work to determine if there 

is compliance with the requirements of law or the Construction Documents. 

29.03 – The District shall have no obligation to pay, or to see to the payment of, any monies to any 

Subcontractor. Nothing contained in Section 30 shall be deemed to create any contractual relationship 

between the District and any Subcontractor or to create any rights of any Subcontractor against the 

District. 

29.04 – All subcontract agreements shall conform to the requirements of the Contract Documents, and 

Contractor hereby assigns to District (and District’s permitted assigns) all its interest in any subcontract 

agreements and purchase orders now existing or hereinafter entered into by Contractor for 

performance of any of the Work, which assignment will be effective upon acceptance by District in 

writing and only as to those subcontract agreements and purchase orders that District designates, in 

its sole discretion, in said writing. It is agreed and understood that District may accept said assignment 

at any time during construction prior to Final Completion. 

29.05 - Upon such acceptance by District, (1) contractor shall promptly furnish to District true and 

correct copies of the designated subcontract agreements, and purchase orders, and (2) District shall 

only be required to compensate the designated Subcontractor(s) or supplier(s) for compensation 

accruing to such party(ies) for Work done or materials delivered from and after the date on which 

District determines to accept the subcontract agreement(s) or purchase order(s). All sums due and 

owing by Contractor to the designated Subcontractor(s) or supplier(s) for work performed or materials 

supplied prior to District’s determination to accept the subcontract agreement(s) or purchase order(s) 

shall constitute a debt between such parties and Contractor. It is further agreed that all subcontract 

agreements and purchase orders shall provide that they are freely assignable by the Contractor to 

District and assigns under the terms and conditions stated hereinabove. It is further agreed and 

understood that such assignment is part of the consideration to District for entering into the Contract 

with Contractor and may not be withdrawn prior to Final Completion. Contractor shall deliver or cause 

to be delivered to District a written acknowledgement in form and substance satisfactory to District from 

each of its Subcontractors and suppliers of the contingent assignment described herein no later than 

ten (10) days after the execution of each subcontract agreement and purchase order with such 

parties30.0 – FINAL COMPLETION AND FINAL PAYMENT 

30.0 – Upon satisfactory completion of the project, the Contractor shall submit an invoice that contains at a 

minimum, District PO number, invoice number, remit to Address, and itemized products and/or services 

description. 

30.01 – The District will pay Contractor the balance quoted in the RFP process, minus any charges as 

stipulated in Section 14.0, unless agreed to in writing through the change order process. The District 

shall notify Contractor of any invoice adjustments as required in this agreement. 30.03 – Final payment 

will be made within thirty (30) days following compliance of Section 30. 
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31.0 – INSURANCE AND INDEMNIFICATION REQUIREMENTS 
 

31.01 – CONTRACTOR expressly agrees to defend, indemnify, and hold harmless the District and its 

Directors, officers, agents, and employees from and against any and all loss, liability, expense, claims, 

suits, and damages, including attorneys’ fees, arising out of or resulting from CONTRACTOR’s, its 

associates’, employees’, subcontractors’, or other agents negligent acts, errors or omissions, or willful 

misconduct, in the operation and/or performance under this Agreement. 

31.02 – SEE INSURANCE REQUIREMENTS ATTACHMENT C 
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EXHIBIT C 

Insurance Requirements for Contract 

Contractor shall procure and maintain for the duration of the contract, and for 3 years thereafter, insurance 

against claims for injuries to persons or damages to property which may arise from or in connection with the 

performance of the work hereunder by the Contractor, his agents, representatives, employees, or 

subcontractors. 

A. COVERAGE SHALL BE AT MINIMUM: 

 
1. Commercial General Liability (CGL): Insurance Services Office Form CG 00 01 covering CGL 

on an "occurrence" basis, including products and completed operations, property damage, bodily 

injury and personal & advertising injury with limits no less than $2,000,000 per occurrence. If a 

general aggregate limit applies, either the general aggregate limit shall apply separately to this 

project/location (ISO CG 25 03 or 25 04) or the general aggregate limit shall be twice the required 

occurrence limit. 

2. Automobile Liability: Insurance Services Office Form Number CA 0001 covering Code 1 (any 

auto), with limits no less than $1,000,000 per accident for bodily injury and property damage. 

3. Workers' Compensation insurance as required by the State of California, with Statutory Limits, 

and Employers' Liability insurance with a limit of no less than $1,000,000 per accident for bodily 

injury or disease. 

4. Builder’s Risk/Course of Construction insurance utilizing an “All Risk” (Special Perils) coverage 

form, with limits equal to the completed value of the project and no coinsurance penalty provisions. 

5. Surety Bonds as described below. 

6. Contractors' Pollution Legal Liability with limits no less than $1,000,000 per occurrence or 

claim, and $2,000,000 policy aggregate. 

If the contractor maintains broader coverage and/or higher limits than the minimums shown above, the 

District requires and shall be entitled to the broader coverage and/or higher limits maintained by the 

contractor. Any available insurance proceeds in excess of the specified minimum limits of insurance 

and coverage shall be available to the District. 

7. Application of Excess Liability Coverage: Contractors may use a combination of primary, and 

excess insurance policies which provide coverage as broad as the underlying primary policies, to 

satisfy the Required Insurance provisions. 

 
 
 

 
B. OTHER INSURANCE PROVISIONS: 

 
1. The insurance policies are to contain, or be endorsed to contain, the following provisions: 

 
a. Additional Insured Status 

 
The Districts its Directors, officers, officials, employees, agents and volunteers are to be covered 

as additional insureds on the CGL and Auto policy with respect to liability arising out of work or 

operations performed by or on behalf of the Contractor including materials, parts, or equipment 
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furnished in connection with such work or operations and automobiles owned, leased, hired, or 

borrowed by or on behalf of the Contractor. General liability and Auto liability coverage can be 

provided in the form of an endorsement to the Contractor's insurance (at least as broad as ISO 

Form CG 20 10 11 85 or both CG 20 10, CG 20 26, CG 20 33, or CG 20 38; and CG 20 37 forms 

if later revisions used). 

 
b. Primary Coverage 

 
For any claims related to this contract, the Contractor's insurance coverage shall be primary 

coverage at least as broad as ISO CG 20 01 04 13 as respects the District, its Directors, officers, 

officials, employees, agents and volunteers. Any insurance or self-insurance maintained by the 

District its Directors, officers, officials, employees, agents or volunteers shall be excess of the 

Contractor's insurance and shall not contribute with it. 

c. Builder's Risk (Course of Construction) Insurance 

 
Contractor may submit evidence of Builder's Risk insurance in the form of Course of FIRE 

STATION 6 SOLAR ENERGY GENERATION PROJECT 32 Construction coverage. Such 

coverage shall name the District as a loss payee as their interest may appear. 

d. Reporting 
 

Any failure to comply with reporting provisions of the policies shall not affect coverage provided to 

the District or its Directors, officers, officials, employees, agents or volunteers. 

e. Notice of Cancellation 
 

Each insurance policy required above shall provide that coverage shall not be canceled, except 

with thirty (30) day prior written notice to the District. Notification of insurance cancellation to the 

District will be contractors' responsibility. 

f. Waiver of Subrogation 

 
Contractor hereby agrees to waive rights of subrogation which any insurer of Contractor may 

acquire from Contractor by virtue of the payment of any loss. Contractor agrees to obtain any 

endorsement that may be necessary to affect this waiver of subrogation. The Workers' 

Compensation policy shall be endorsed with a waiver of subrogation in favor of the District for all 

work performed by the Contractor, its employees, agents and subcontractors. 

g. Self-Insured Retentions 

 
Self-insured retentions must be declared to and approved by the District. At the option of the 

District, either: the contractor shall cause the insurer shall reduce or eliminate such self-insured 

retentions as respects the District its Directors, officers, officials, employees, and volunteers; or the 

Contractor shall provide a financial guarantee satisfactory to the District guaranteeing payment of 

losses and related investigations, claim administration, and defense expenses. The policy language 

shall provide, or be endorsed to provide, that the self-insured retention may be satisfied by either 

the named insured or District. 
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C. ACCEPTABILITY OF INSURERS 

 
Insurance is to be placed with California admitted insurers (licensed to do business in California) with 

a current A.M. Best's rating of no less than A-VII, however, if no California admitted insurance company 

provides the required insurance, it is acceptable to provide the required insurance through a United 

States domiciled carrier that meets the required Best's rating and that is listed on the current List of 

Approved Surplus Line Insurers (LASLI) maintained by the California Department of Insurance. 

 
D. CLAIMS MADE POLICIES 

 
If any coverage required is written on a claims-made coverage form: 

 
1. The retroactive date must be shown, and this date must be before the execution date of the 

contract or the beginning of contract work. 

2. Insurance must be maintained, and evidence of insurance must be provided for at least five (5) 

years after completion of contract work. 

3. If coverage is canceled or non-renewed, and not replaced with another claims-made policy form 

with a retroactive date prior to the contract effective, or start of work date, the Contractor must 

purchase extended reporting period coverage for a minimum of five (5) years after completion of 

contract work. 

4. A copy of the claims reporting requirements must be submitted to the District for review. 

 
E. VERIFICATION OF COVERAGE 

 
The contractor shall furnish the District with original certificates and amendatory endorsements, or 

copies of the applicable insurance language, affecting coverage required by this contract. All 

certificates and endorsements are to be received and approved by the District before work 

commences. However, failure to obtain the required documents prior to the work beginning shall not 

waive the Contractor's obligation to provide them. The District reserves the right to require complete, 

certified copies of all required insurance policies, including endorsements, required by these 

specifications at any time. 

F. SUBCONTRACTORS 

 
Contractor shall require and verify that all subcontractors maintain insurance meeting all the 

requirements stated herein, and Contractor shall ensure that District is an additional insured on 

insurance required from subcontractors. For CGL coverage subcontractors shall provide coverage with 

a format least as broad as CG 20 38 04 13. 

G. SURETY BONDS 
 

Contractor shall provide the following Surety Bonds: 

 
1. Bid bond 

 
2. Performance bond 

 
3. Payment bond 

 
4. Maintenance bond 
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The Payment Bond and the Performance Bond shall be in a sum equal to the contract price. If the 

Performance Bond provides for a one-year warranty a separate Maintenance Bond is not necessary. 

If the warranty period specified in the contract is for longer than one year a Maintenance Bond equal 

to 10% of the contract price is required. Bonds shall be duly executed by a responsible corporate 

surety, authorized to issue such bonds in the State of California and secured through an authorized 

agent with an office in California. 

H. SPECIAL RISKS OR CIRCUMSTANCES 
 

District reserves the right to modify these requirements, including limits, based on the nature of the 

risk, prior experience, insurer, coverage, or other circumstances. 

I. INSURANCE LIMITS 

 
The limits of insurance described herein shall not limit the liability of the Contractor and Contractor's 

officers, employees, agents, representatives or subcontractors. Contractor's obligation to defend, 

indemnify and hold the District and its Directors, officers, officials, employees, agents and volunteers 

harmless under the provisions of this paragraph is not limited to or restricted by any requirement in the 

Agreement for Contractor to procure and maintain a policy of insurance. specifications, at any time. 
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ATTACHMENT D 

 
NON-COLLUSION AFFIDAVIT 

FIRE STATION 6 NANOGRIDSOLAR ENERGY GENERATION AND BATTERY BACK-UP PROJECT 
 

TO BE EXECUTED BY BIDDER ON THE PRINCIPAL CONTRACT 

 
STATE OF CALIFORNIA ) 

) SS 
COUNTY OF  ) 

 
  being first duly sworn, 

(name) 

deposes and says that he/she is the    

(sole owner, a partner, president, secretary, etc.) 

of   ,  
(company name) 

 
the party making the foregoing bid that the bid is not made in the interest of, or on behalf of, any undisclosed 
person, partnership, company, association, organization, or corporation; that such bid is genuine and not 
collusive or sham; that said bidder has not, directly or indirectly, induced or solicited any other bidder to put 
in a false or sham bid, and has not, directly or indirectly, colluded, conspired, connived, or agreed with any 
bidder or anyone else to put in a sham bid, nor that anyone shall refrain from bidding; that said bidder has 
not in any manner, directly or indirectly, sought by agreement, communication, or conference with anyone 
to fix the bid price of said bidder or of any other bidder, nor to fix any overhead, profit or cost element of 
such bid price, or that of that of any other bidder, nor to secure any advantage against the public body 
awarding the Contract of anyone interested in the proposed Contract; that all statements contained the bid 
are true; and, further, that said bidder has not, directly or indirectly, submitted his bid price or any other 
breakdown thereof, nor the contents thereof, nor divulged information or data relative thereto, or paid, and 
will not pay, any fee in connection therewith to any corporation, partnership, company, association, 
organization, bid depository, not to any member or agent thereof, nor to any other individual except to such 
person or persons as have a partnership or other financial interest with said bidder in his general business. 

 

 
   

 

 
   

 

 
   

Bidder: 

 
By (Print Name & Title): 

 
Signature: 
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ATTACHMENT E 

 
STATION 6 BACKGROUND INFORMATION 

SDG&E UTILITY BILLS 

Rancho Santa Fe Fire Station #6 is a 3000 square foot fire station located in the community of Elfin Forest. 

Station #6 sits on a 2-acre site. This building was originally occupied by the Elfin Forest/Harmony Grove 

Volunteer Fire Department. In July 2016, the Elfin Forest/Harmony Grove Fire Department merged with the 

Rancho Santa Fe Fire Protection District and the station became the 6th within the fire district's boundaries. 

The station is a single-story structure with a four bay wide apparatus garage. The station is divided into 2 

areas. The apparatus bay, which includes the workshop, PPE storage, cleaning, and medical equipment 

storage. The apparatus bay stores emergency response equipment consisting of a water tender, a side-by- 

side offroad rescue vehicle, and a fire apparatus known as a patrol. The second area, known as the living 

quarters, includes 3 firefighter dorms, a day room, kitchen / dining area, and fitness room. 

The grounds surrounding the building include parking for up to 10 employees, a public parking area and a 

Fire Wise Community Garden. 

Below you will find a site picture with the proposed location of the solar panels highlighted and 3 months of 

utility bills from Fire Station #6. 
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Bill Credit Alert: California is fighting climate change and so can you! Your bill includes a Climate Credit 

from a state program to cut carbon pollution while also reducing your energy costs. Find out how at 

cpuc.ca.govIC limateCredil. 
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Electric Delivery Sep 29, 2023 - Oct 27, 2023  2,726 kWh 793.51 15 .4 Max monthly demand 

CCA Electric Generation 

California Climate Credit 
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29 ()  Days in billing cycl, 

 
 

 

1.:11,,. 

Your electric energy is provided by SAN DIEGO COMMUNITY POWER . 
If you have any questions about the Community Choice Aggregation (CCA) 
charges on your bill, please contact your CCA at 1-888-382-0169. 

 
Regulatory Notices 

•  All customers are required to pay a Competition Transition Charge as part of the charges above, 

including those who choose an electric service provider other than SDG&E. 

 
• Power Charge Indifference Adjustment (PCIA) comprises the above market cost of the Utility's 

existing procurement portfolio and is calculated annually. This is a cost that is ultimately borne by 

all customers. The PCIA bill line item ensures that customers pay their share of generation costs 

already contracted to serve them. 
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Previous Balance $1,471.76  

Payment Received 10/20/23 THANK YOU -1,471.76  

Current Charges + 1,238.34 
 

Total Amount Due $1,238.34  

  22 

SDG&E is waiving late payment fees until further notice.   

 

Summary of Current Charges (See page 2 for details) 

 

 



 

A CA 92799-5111 
 
 
 

 
 

 
0 
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Detail of Current Charges 

 
Electric Service 

Rate: Time of Use - TOU-A-Commercial 

 
 
 
 
 

 
Climate Zone: Inland 

Important Phone Numbers 

1-800-336-SOGE (7343) English 

1-800-311-SDGE (7343) Espanol 

1-877-889-SDGE (7343) TTY 

M-F, 7am-8pm, Sat, 7am-6pm 

Billing Period: 9/29/23 - 10/27/23 

Meter Number: 06556097 

Meter Constant: 40.000 

Total Days: 29 

(Next scheduled read date Nov 28, 2023) 

Billing Voltage Level: Secondary 

 
Cycle: 20 

For emergencies and to report 
outages, please call 24 hours a day, 

7 days a week .................................. 1-800-611-7343 

To locate underground cables & gas 

Circuit: 0597 Your circuit is currently not subjected to rotating outage. 
However, this is subject to change without notice. 

Total Usage: 2,726 (Usage based on interval data) 

pipes, please call DigAlert, 

Monday-Friday, 6am-7pm .................. 8-1-1 

To make a paymant using your credit 
or debit card via a third party 

vendor, call. . . . . . . . . . . . 1-800-386-0067 

ELECTRIC CHARGES   

Customer Charge 

Amount($) 

34.35 

Electricity Delivery (Details below) 

SUMMER USAGE On-Peak   

2,726 kVl/h 

 
 
 
 
 

 
Wildfire Fund Charge 

 

Electricity Generation (Details below) 

 
 
 
 
 

 
2,726 kVl/h X $.00530 

 

2,726 kWh 

 
 
 
 
 

 
14.45 

 

SUMMER USAGE On-Peak   Off-Peak   

kWh used 560  2,166  

Rate/kWh $.38456  $.20612  

Charge $215.35  + $446.46   661.81 
 

Electricity Generation Credit 

 

PCIA 2022 

Economic Development Program Credit 

-661.81 

 
2,726kVl/hx$.04774 130.14 

-.03 

Total Electric Charges $782.61 

(Continued on next page) 
 
 
 
 
 

 

Payment Options$ Please visit sdge.com/pay-my-billformorewaysto pay your bill. 
 

Online Bill Pay: 
Register ta make a secure payment now or schedule your 
payment alsdge.comlmyaccount 

 

 

Mobile: 
SDG&E's no-cost app for your mobile device gives you mare 
ways to connect with us. Visit sdge.comlmobileapp ta 
oownlaad. 

Nead help paying your bill? 
For payment options ar ta make payment arrangements, visit 

sdge.comlassistance or call 1-800-411-7343 

Credit/Debit: 
Pay by credit/debit card via third party vendor (fee applies) by 
visiting sdge.comlpay-my-bill.Click on the 
Bill Matrix link or call 1-800-386-0067 ta make a payment 

 

In Person: 
To find the nearest location and hours of operation, visit 
sdge.com/locations 

 

By Mail: 
Mail your check or money order, along with the payment stub 

at the bottom of your bill, in the enclosed envelope to 
SDG&E, PO Box 25111, Santa Ana, CA 92799-5111. 

□ 
0 

- 
• 

kWh used 560 2,166  

Rate/kWh $.22146 $.22146  

Charge $124.02 + $479.68   603.70 
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Detail of Current Charges - Continued 

 
TAXES & FEES ON ELECTRIC CHARGES 

Franchise Fee Equivalent Surcharge 669.06 x 1.10% 

 
 

 
 Amount($) 

7.36 

Breakdown of Current Charges 

39% 

State Regulatory Fee 2,726 kWh x $.001300 

Total Taxes & Fees on Electric Charges 

Total Electric Service 

3.54 

$10.90 

$793.51 

 

Community Choice Aggregation (CCA) Electric Generation Charges 

Your Electric energy is provided by the following CCA: 

SAN DIEGO COMMUNITY POWER Phone: 1-686-382-0169 

CCAAccount Number: 210000399479 Service Delivery Point: 101660904344678050001 

Bill Date: Oct 27, 2023 Billing Period: 9/29/23 - 10/27/23 
 

 

Generation On-Peak Summer 560 kWh X $0.3211 

Generation Off-Peak Summer 2166 kWh X $0.14995 

State Surcharge Tax 

 
 
 
 
 
 
 
 
 

 
Amounll$) 

179.88 

324.83 

.82 

 
 
 
 
 
 

 
•credits an, not shown on the chait 

The total current charges include the !Dllm\ing 
oomponenls. Definitions for these terms are shown on 
page 6 of your bill. 

 

Charges 

Transmission 
Distribution 
Nuclear Decommissioning 

 
 
 
 
 
 
 
 
 
 
 

 
$128.15 
$397.86 

$.19 

Total CCA Electric Generation Charges 

For more detail on your SDCP bill, please call us at 888-382-0169. 
Your CCA rate is TOU-A-S - 2022 Vintage. 

OTHER CHARGES & CREDITS 

California Climate Credit 

Total Other Charges & Credits 

$505.53 
 
 

 
Amount[$1 

--60.70 

-$60.70 

Competition Transition Charge 
Local Generation Charge 
Reliability Services 

O h Charges & Credits (Elec 

Public Purpose Programs 
Wildfire Fund Charge 
PCIA 

$4.08 
$26.37 

$.08 

) 

$81.29 
$14.45 

$130.14 
$10.90 

Total Cu"ent Charges $1,238.34 CCA Electric Generation Charges 

Total CCA Electric Generation $505.53 

Other Account Charges & Credits 

California Climate Credit    -$60.70 

Total Current Charges $11,231.34 

SDG 

- 

a 
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Your Electricity Dashboard 

Highest Usage Hour 

 
 
 

 
Time of Use - Electricity 

 
SL    

Highest Usage Hour (Demand) this month: 

 
15.4 kW on September 29, 2023 from 3:00pm to 4:00pm 

 

Demand is the highest amount of electricity used at a given 
point in time. 

On-Peak 

Off-Peak 

560 

2,166 

2.726 

-- 
 
 
 

 

- 

- 

lllUPorlod I 6UMMr
 

Jun1 1 • Octllb1r 31 

Wlnllr 
Nowe■blr1. Milyl1 

On-PHk 4 p.m. - 9 p.m. Wi,ekdays 4 p.m. - 9 p.m. 'IJeekctn)'! : = :: 
Off-Peak All OthBr Htun Plus Wet!ken s and Hclklays !:llys 

 



 

2l  used 
 

   

 

 

    
of ol, 
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ACCOUNT NUMBER 2100 0039 9479 7 
SERVICE FOR 

RSF FIRE PROTECTION DISTRICT 

20223 ELFIN FOREST RD 

ESCONDIDO, CA 92029 

DATE MAILED Dec 5, 2023 Page 1 of 6 

sdge.com 

Sign up to go Paperless 

Sign up to go Paperless today. 

Visit sdge.com/go-paperless-today. 

 
 

Go online or on our app to schedule your free gas appliances safety check-up at 

sdge.com/GasCheck. 
 

Bill Discount: You can save 30% or more on your monthly energy bill. Eligibility is based on 

participation in certain public assistance programs or current household income and the number of people 

living in your home. To apply, call 1-877-646-5525 or visit sdge.com/CARE. 

 

 
Descuento en la factura: Puede ahorrar un 30% o mas en su factura mensual de energfa. Los 

requisites del programa se basan en la participaci6n en ciertos programas de asistencia publica, o el 

ingreso anual y el numero de personas que viven en el hogar. Para aplicar, llame al 1-877-646-5525 o 

visite sdge.com/CARE. 

 
 

 

£ (Total kWh Uffd) 

 

 
NOV DEC JAN MAAMAR MAYMAY JUN JUL AUG SEP OCT NOV 

You may have rate options. Please call us at 1-800-336-7343(SDGE) or visit our website at sdge.com 

 

Account Sum:rary 

22 2J 

. On-Peak Off-Peak 

Previous Balance $1,238.34 
 

Payment Received 11/29/23 THANK YOU - 1,238.34 6.7% Change in dailyavg kWh from last year 

Current Charges   + 1,206.56 7 .5% Change in daily avg kWh fromlasl month 

Total Amount Due $1,206.56 

 
SDG&E is waiving late payment fees until further notice. 

 

 

Summary of Current Charges (See page 3 fordetails) 

 
Electric Delivery 

BillingPeriod Usag.,.e  ,A=m=o""un.:.:,1(..,$) 

Oct 28, 2023 - Nov 28, 2023  3,233 kWh 931.02 

CCA Electric Generation 275.54 

Total Charges this Month $1,206.56 

(Continued on next page) 
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Save Paper & 

 

 
 

 

 

 

 

 

ACCOUNT NUMBER 

m""  Posta e  

PAY ONLINE 
sdge.com 

2100 0039 9479 7 

 

SERVICE ADDRESS: 20223 ELFIN FOREST RD ES 92029 Please enter amount enclosed. 

 
 

 

 
 

RSF FIRE PROTECTION DISTRICT 

PO BOX 410 

RCHO SANTA FE, CA 92067-0410 

Write account number on check and make 

payable to San Diego Gas & Electric. 

 
 

 

SAN DIEGO GAS & ELECTRIC 
PO BOX 25111 

SANTA ANA CA 92799-5111 

 
 

 
> 
(,) 

SD 

 
DATE DUE Dec 20, 2023 

fAMOUNTDUE $1,206.56 

 

 
DATE DUE Dec 20, 2023 

{AMOUNT DUE $1,206.56 

 

 

23 4 

Max monthly demand 

Max annual demand 

320 Days in billing cycie 

 



 

 

 

7 2 50021000039947900000□0000000□120656 
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Your electric energy is provided by SAN DIEGO COMMUNITY POWER . 
If you have any questions about the Community Choice Aggregation (CCA) 
charges on your bill, please contact your CCA at 1-888-382-0169. 

 
Seasonal Rate Change This Billing Period: 

Seasonal rates changed from Summer to Winter. 

 

 
Regulatory Notices 

• All customers are required to pay a Competition Transition Charge as part of the charges above, 

including those who choose an electric service provider other than SDG&E. 

 
• Power Charge Indifference Adjustment (PCIA) comprises the above market cost of the Utility's 

existing procurement portfolio and is calculated annually. This is a cost that is ultimately borne by 

all customers. The PCIA bill line item ensures that customers pay their share of generation costs 

already contracted to serve them. 

Important Phone Numbers r.:i'I 

1-800-336-SDGE (7343) English 

1-800-311-SDGE (7343) Espanol 

1-877-889-SDGE (7343) TTY 

M-F, 7am-8pm, Sat, 7am-6pm 

For emergencies and to report 

outages, please call 24 hours a day, 

7 days a week ....................................1-800-611-7343 

To locate underground cables & gas 

pipes, please call DigAlert, 

Monday-Friday, 6am-7pm ................. 8-1-1 

To make a payment using your credit 
or debit card via a third party 

vendor, call.. . . . . . . . . . . . . . .......... 1-800-386-0067 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Payment Options $ Please visit sdge.com/pay-my-bill for more ways to pay your bill. 
 

Online Bill Pay: 
Register to make a secure payment now or schedule your 
payment at sdge.com/myaccount. 

 

 

Mobile: 
SDG&E's no-cost app for your mobile device gives you more 
ways to connect with us. Visit sdge.comimobi!9app to 
download. 

Need help paying your bill? 
For payment options or to make payment arrangements, visit 
sdge.com/assistanceor call1-800-411-7343. 

Credit/Debit: 
Pay by crediVdebil card via third party vendor (fee applies) by 
visiting sdge.com/pay-my-bill. Click on the 
Bill Matrix link or call 1-800-386-0067 to make a payment 

 

In Person: 
To find the nearest location and hours of operation, visit 
sdge.com/locations. 

 

By Mail: 
Mail your check or money order, along with the payment stub 
at the bottom of your bill, in the enclosed envelope lo 
SDG&E, PO Box 2511t, Sa ta Ana, CA 92799-5111. 

□ 
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Detail of Current Charges 

 
Electric Service 

Rate: Time of Use - TOU-A-Commercial 

 
 
 
 

 
Climate Zone: Inland 

reakdown of Current Charges 

Billing Period: 10/28/23 - 11/28/23 

Meter Number: 06556097 

Total Days: 32 

(Next scheduled read date Dec 28, 2023) 

 

 
Cycle: 20 

 
54% 

Meter Constant: 40.000 Billing Voltage Level: Secondary 

Circuit: 0597 Your circuit is currently not subjected to rotating outage. 
However, this is subject to change without notice. 

Total Usage: 3,233 (Usage based on interval data) 

 

 

ELECTRIC CHARGES 

Customer Charge 

Electricity Delivery (Details below) 

 
 

 
378 kWh 

Amount($! 

34.35 

•credits are not shown on the chart 

The total current charges include the following 
componenls. Definitions for lhese terms are shown on 
page 6 of your bill. 

SUMMER USAGE =.0:,..n•,_,Pe""ak"---------------'O:.::ff"".p-"ea,e,:k,    
kWh used 34 344 

Rate/kWh $.22146 $.22146 

4 Days Charge $7.53   +_$_7_6_.1_8  _ 83.71 

 
C 

Transmission $151.99 

Distribution $465.47 

Nuclear Decommissioning $.22 
Competition Transition Charge $4.85 

Electricity Delivery (Details below) 2,855 kWh Local Generation Charge $31.27 
Reliability Services $.09 

WINTERUSAGEO=n •P-=e=•k -------- O"'ff •P-"ea""k --------- 
kWh used 452 2,403 

Rate/kWh $.22146 $.22146 

28 Days Charge $_1_0_0_.1_0  +_$5_3_2_._17_  _ 
 

 
Rate Change This Billing Period: 

 
 

 
632.27 

Other ..::hargcs & Credits (Electric) 

Public Purpose Programs $96.41 

Wildfire Fund Charge $17.13 

PCIA $154.34 

Other $9.25 

. .'.:::... CCA Electric Generation Charges 
Total CCA Electric Generation $275.54 

There was a rate change on day 5 of your Bil/Ing Period. Therefore, your charges for the first 4 days 
were at Rate 1, and the remaining 28 days were at Rate 2. Total Current Charges $1,206.56 

Wildfire Fund Charge 3,233 kWh x $.00530 17.13 

Electricity Generation (Details below) 378 kWh 

SUMMER USAGE =.On:,..•Pc.:e""ak"---- :O::.cff'---'.p-"ea:,::k,  _ 

kWh used 34 344 

Rate/kWh $.38456 $.20612 

4 Days Charge  $13.08 + $70.91  83.99 

Electricity Generation (Details below) 2,855 kWh 

W/NTERUSAGE =O n- Pe=ak -------- O=ff •P-=•=ak -------- 
kWh used 452 2,403 

Rate/kWh $.21733 $.11026 

28 Days Charge _$_98_._2_3  +_$_2_6_4_.9_5 = 363.18 

Electricity Generation Credit 

 
PCIA2022 

Economic Development Program Credit 

-447.17 

 
3,233 kWh x $.04774 154.34 

-.03 

SD 
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SN DIEG1) CCW,HJNIT': f'CN..';cR Phone: 1-888-382-0169 

 

CCA Account Number: 210000399479 Seivlce Delivery Point: 101660904344878050001 

Bill Date: Nov 28, 2023 Billing Period:10/28123 - 11/28/23 

 

  Amount$ 

Generation On-Peak Summer 34 kWh X $0.3211 
 

10.92 

Generation Off-Peak Summer 344 kWh X $0.14995 
 

51.64 

Generation On-Peak Winter 452 kWh X $0.16071 
 

72.60 

Generation Off-Peak Winter 2403 kWh X $0.05801 
 

139.41 

State Surcharge Tax 
 

.97 

Total CC ' tric Generation Charg •s s ..,5.5 

For more detail on your SDCP bill, please call us at 888-382-0169. 

Your CCA rate is TOU-A-S • 2022 Vintage. 

Total Current Charges $1,206.56 

Detail of Current Charges - Continued 

 
 

Franchise Fee Equivalent Surcharge 

State Regulatory Fee 

459.44 x 1.10% 

3,233 kWh x $.001300 

 

Amount(tj 

 

 

 

  

      

Your Electric energy is provided by the following CCA: 

SD 
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Highest Usage Hour (Demand) this month: 

 
16.0 kW on November 24, 2023 from 5:00pm to 6:00pm 

 

Demand is the highest amount of electricity used at a given 
point in time. 

kV' h  

 

 

 
TOU Period 

Summer 
JUM 1-0dober31 

Novrmber 1 • May 31 I 
Wlntet 

On-Peak 4p.m.-9p.m.We<l<dq.l 4 p.m. - 9 p.m. Weekdays  I 
Off-Peak All OtherHomP1us Weekends and Holiday, 

Weekends andHolidays I 
MQlherHaur1Ptus 

 
 

 
Tt s  

On-Peak 34 

Off-Peak 344 

Tofai 378 

Winter kWh   

On-Peak 452 

Off-Peak  2,403  
.. 

v ..al 2.855 

 



 

On-Peak ■ 
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Sign up to go Paperless 

Sign up to go Paperless today. 

Visit sci! com/r10- -101lay 
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Account Summary 

Previous Balance 

Payment Received 

Current Charges 

Total Amount Due 

 
 

 
12/14/23 

 
 

 
THANK YOU 

 
 

 

 
$1,206.56 

-1,206.56 

+ 1,318.48 

$1,318.48 

 

 
 
 

 
 
 

 
 
 
 

 
 

 
44D0---   

SDG&E is waiving late payment fees until further notice. 

 

 

Summary of Current Charges 

_  ]_iJ!i_!'_g_feriod 

 
 

 
Usage 

(See page 2 for details) 

_  Amount!$) 

 

DEC ..14.N MAR 1.111.R MA'f MAY JUN JUL AUG, SEP OCT NOi/ DEC 

22 23 

Off-Puk 

Electric Delivery Nov 29, 2023 - Dec 28, 2023 3,646 kWh 

CCA Electric Generation 

Total Charges this Month 

1,045.16 

273.32 

$1,318.48 

3,646 kWh used 
121.5 Dai avg kWh 

101.0 Dal avg kWh lasl monlh 

145.4%1" Change in daily avg kWhfi"om last year 

20.3 ¾,'t Change in dai avg kWh fi"om lasl month 

Your electric energy is provided by SAN DIEGO COMMUNITY POWER . 
If you have any questions about the Community Choice Aggregation (CCA) 
charges on your bill, please contact your CCA at 1-888-382-0169. 

 
Regulatory Notices 

• Allcustomers are required to pay a Competition Transition Charge as part of the charges above, 

including those who choose an electric service provider other than SDG&E. 

 
• Power Charge Indifference Adjustment (PCIA) comprises the above market cost of the Utility's 

existing procurement portfolio and is calculated annually. This is a cost that is ultimately borne by 

all customers. The PCIA bill line item ensures that customers pay their share of generation costs 

already contracted lo serve them. 

15.5 Max monthly demand 

23.4 Max annual demand 

30 t)  Days in billing cycle 

 
 
 
 
 
 

 
PLEASE KEEP THIS PORTION FOR YOUR RECORDS. (FAVOR DE GUARDAR ESTA PARTE PARA SUS REGISTROS.J 

PLEASE RETURN THIS PORTION IMTH YOUR PAYMENT. (FAVOR DE DEVOLVER ESTA PARTE CON SU PAGO.) 

 
·- -- 

SDGE'" 
Sava Paper & 

Postage 

PAY ONLINE 

sdge.com 

ACCOUNT NUMBER 

2100 0039 9479 7 

 

 
SERVICE ADDRE55: 20223 ELFIN FOREST RD ES 92029 Please enter amount enclosed. 

 

041479.2 2351.37457.2036643 l AV 0.498 oz l 

11 I11I11 IIII IIII111 II11 III•1 IIIIIIIIIIII•••II•• II1 1  II1••III11 II I1 

RSF FIRE PROTECTION DISTRICT 

PO BOX 410 

RCHO SANTA FE, CA 92067-0410 

 
 

Write accounl number on r:heck and make 

payable lo San Diego Gas & Electric. 

 
 

 

SAN DIEGO GAS & ELECTRIC 
POBOX25111 

SANTA ANA CA 92799-5111 

   

 DUE $1,318.48 

 
  

 

Batch: )(  Voucher      
Exp: 01-1Olp .. 000  - ,5,;2,7 0 

Ole Pd: (,Ia,d-.4 Ck/EFT#: Q7 3<e38 

    

 DUE $1,318.48 

   

SDGE 

7 2 5002100□039947900000000000000131848 - 
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Detail of Current Charges 

 
Electric Service 

Rate: Time of Use - TOU-A-Commercial Climate Zone: Inland 

Important Phone Numbers 

1-800-336-SDGE (7343) English 

1-800-311-SDGE (7343) Espanol 

1-877-889-SDGE (7343) TTY 

M-F, 7am-Bpm, Sat, 7am-6pm 

Billing Period: 11 /29/23 - 12/28/23 

Meter Number: 06556097 

Meter Constant: 40.000 

Total Days: 30 

(Next scheduled read date Jan 29, 2024) 

Billing Voltage Level: Secondary 

 
Cycle: 20 

For emergencies and to report 
outages, please call 24 hows a day, 

7 days a week ...................................1--800-811-7343 

To locate underground cables & gas 

Circuit: 0597 Your circuit is currently not subjected to rotating outage. 

However, this is subject to change without notice. 

Total Usage: 3,646 (Usage based on interval data) 
 
 

 

ELECTRIC CHARGE
-
S 
------  

 

Customer Charge 

 
 
 
 

 

34.35 

pipes, please call DigAlert, 

Monday-Friday, 6am-7pm .................. 8-1-1 

To make a payment using your credit 
or debit card via a third party 

vendor, call............................................ 1-800-386-0067 

Electricity Delivery (Details below) 211 kWh 

 
 
 

 
 

Electricity Delivery (Details below) 

wmTER USAGE On-Peak   

kWh used 534 

Rate/kWh $.22146 

28 Days Charg.i $118.26 

 
 
 
 
 

 
3,435 k\Ml 

 Off-Peak  

2,901 

$.22146 

+ $642.46   

 
 
 
 
 
 
 
 
 
 
 

 
760.72 

 
(Continued on next page) 

 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

Payment Options$ Pleasevisit sdge.com/pay-my-billformorewaystopayyourbilL 
 

Online Bill Pay: 
Register to make a secure payment now or schedule your 
payment at sdge.com/myaccount 

 

 

Mobile: 
SDG&E's no-oost app for your mobile device gi\185 you more 

ways lo connect with us. Visit sdge com/mobileapp to 
download. 

Need help paying your bill? 
For payment options or to make payment arrangements, visit 
sdge.com/assistance or ca\11-800-411-7343 

Credit/Debit: 
Pay by crediVdebit card via third party vendor (fee applies) by 

visiting sdge.com/pay-my-bill. Click on the 
Bill Matrix link or ca\11-800-386-0067 to make a payment. 

 

In Person: 
To find the nearest location and hours of operation, visit 
sdge.comnocations 

 

By Mail: 
Mail your aieck or money order, along with the payment stub 
at the bottom of your bill, in the enclosed envelope to 
SDG&E, PO Box 25111, Santa Ana, CA 92799-5111 

SDG 

□ 

- 

WJNrER USAGE On-Peak Qff-Pe_iik      

kWh used 57  154    

RatelkWh $.22146  $.22146    

2 Days Charge $12.62  + $34.10  = 46.72 

 



 

cm 

, 
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Detail of Current Charges - Continued 

\/\llldfire Fund Charge 3,646 kWh x $.00530 

 
19.33 

Breakdown of Current Charges 

Electricity Generation (Details below) 211 kWh 
 

21% 

WINTER USAGE O=n- P ea=k ------------------ Of f- Pe=a k   

 

 
 

 
56% 

 
 
 
 
 
 

 
23% 

 
 
 
 
 

PCIA 2022 

Economic Development Program Credit 

 
 

 
3,646 kWh X $.04774 

 

Total Electric Charges 

 
 

 
174.06 

-.03 

$1,035.15 

"Credits are not shown on the charl 

The total currant charges include the following 
components. Definitions for these tenns are shown on 
page 6 of your bill. 

 

ectric Charges 

Transmission $171.40 

TAXES & FEES ON ELECTRIC CHARGES Amount[$) Distribution $520.55 

Franchise Fee Equivalent Surcharge 
------------- 

479.55 x 1.10% 5.27 
Nuclear Decommissioning $.25 
Competition Transition Charge $5.48 

State Regulatory Fee 3,646 kWh x $.001300 

Total Taxes & Fees on Electric Charges 

Total Electric Service 

4.74 

$10.01 

$1,045.16 

Local Generation Charge $35.25 

Reliability Services $.11 

Other Charges & Credits (Electr"c) 

Public Purpose Programs $108.72 
Wildfire Fund Charge $19.33 

ro .oo 
Other $10.01 

C ,n  ni y C'1 ; ,,. A  ,.,,. at·-.n 'CC ,:1,,,.c*r•r; Generation Charges 

 

Your Electric energy is provided by the following CCA: 

D O C, IV1 Y p1 r,; Phone: 1-888-382-0169 

CCA Account Number: 210000399479 Service Delivery Point: 101660904344878050001 

Bill Date: Dec 28, 2023 Billing Period: 11/29/23 - 12/28/23 

ill;,_CCA Elect c Gener· tion Cha  es 

Total CCA Electric Generation $273.32 

Total Current Charges $1,318.48 

 
 

  Amount($l 

Generation On-Peak Winter 591 kWh X $0.16071 

Generation Off-Peak Winter 3055 kWh X $0.05801 

State Surcharge Tax 

 
For more detail on your SDCP bill, please call us at 888-382-0169. 

Your CCA rate is TOU-A-S - 2022 Vintage. 

95.02 

177.21 

1.09 

s... 3 32 

Total Cu"ent Charges $1,318.48 
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SDG 

1 

kWh used 57 154  

Rate/kWh $.21733 $.11026 

2 Days Charge $12.39 + $16.98 29.37 

 

Electricity Generation (Details below) 3,435 kWh 

  

WIIIITER USAGE O_n_-P_e_ak  _ --------------------------------- Off-Peak 

kWh used 534 2,901 

  

Rate/kWh $.21733 $.11026   

28 Days Charge $116.05 + $319.86    435.91 

Electricity Generation Credit  -465.28 
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TM ACCOUNT NUMBER 2100 0039 9479 7 

DATE DUE 

Jan 19, 2CY.24 

DATE MAILED Jan 4, 2024 

sdge,com 
Page 4 of 6 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Demand is the highest amount of electricity used at a given 
point in time. 

 
 
 

 

Off-Penk 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

  Us .  lectnc1ty 

      
On-Peak 

Off-Peak 

591 

 

 

SD 
■ 

 

mu P,rlod 
Su11n11r Whar 

Junt 1- 0ctobtr31 Now■blr1-May31 

On-Penk 4 p.m. -9 p.m. Weekdo1> 4p.m. - 9p.m. Weekmlp 

 



 

■ 


